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RANCHO MURIETA COMMUNITY SERVICES DISTRICT 
November 15, 2023 

REGULAR BOARD MEETING 
Call to Order 

Closed Session 4:00 p.m./Open Session 5:00 p.m.  
   

Note that this meeting will be held in-person at the address set forth above, and not via videoconference. In 
order to comply with the State’s COVID-related Guidance for the use of face coverings, it is strongly 
recommended that all persons, regardless of vaccination status, continue to mask while in indoor public settings 
and businesses.     
 
All persons present at District meetings will place their cellular devices in silent and/or vibrate mode (no ringing 
of any kind). During meetings, these devices will be used only for emergency purposes and, if used, the party 
called/calling will exit the meeting room for conversation. Other electronic and internet enabled devices are to 
be used in the “silent” mode. Under no circumstances will recording devices or problems associated with them 
be permitted to interrupt or delay District meetings.  

 
AGENDA 

          ESTIMATED RUNNING TIME 5:00 

1. CALL TO ORDER - Determination of Quorum – President Maybee (Roll Call)       
 

2. CONSIDER ADOPTION OF AGENDA (Motion)  
The Board will discuss items on this agenda, and may take action on those items, including 
informational items and continued items. No action or discussion will be undertaken on any item not 
appearing on the agenda, except that (1) directors or staff may briefly respond to statements made 
or questions posed during public comments on non-agenda items, (2) directors or staff may ask a 
question for clarification, make a brief announcement, or make a brief report on his or her own 
activities, (3) a director may request staff to report back to the Board at a subsequent meeting 
concerning any matter or request staff to place a matter on a future Board meeting agenda, and (4) 
the Board may add an item to the agenda by a two-thirds vote determining that there is a need to 
take immediate action and that the need for action came to the District’s attention after posting the 
agenda. 

 
The running times listed on this agenda are only estimates and may be discussed earlier or later 
than shown. At the discretion of the Board, an item may be moved on the agenda and or taken out 
of order. TIMED ITEMS as specifically noted, such as Hearings or Formal Presentations of 
community-wide interest, will not be taken up earlier than listed.  

 
3. CLOSED SESSION 

A. Conference with General Manager as real property negotiator concerning price and terms of payment 
(Gov. Code 54956.7). Property: Pedestrian Bridge Site. Negotiating Party: Rancho Murieta Association. 

B. Public employee performance evaluation of the General manager (Gov. Code section 54957) 
C. Conference with legal counsel concerning significant exposure to litigation pursuant to Gov. Code 

54956.9(d)(2) and (e)(1) (two cases) and potential initiation of litigation pursuant to Gov. Code 
54956.9(d)(4) (one case) 

 
4. OPEN SESSION/REPORT BACK FROM CLOSED SESSION 
 



5. Discussion Item WELCOME MARK MATULICH, DIRECTOR OF FINANCE AND 
ADMINISTRATION

6. CONSENT CALENDAR (Motion) (Roll Call Vote) (5 min.) All items in this agenda item will be 
approved as one motion if they are not excluded from the motion adopting the consent calendar.

A. Approval of Board Meeting and Committee Meeting Minutes

1. October 18, 2023 Special Board Meeting Minutes

2. October 18, 2023 Regular Board Meeting Minutes

3. November 7, 2023 Improvements Committee Meeting Minutes

4. November 7, 2023 Finance Committee Meeting Minutes

5. November 8, 2023 Special Communication & Technology Committee Meeting Minutes

B. Bills Paid Listing

7. STAFF REPORTS (Receive and File)
A. General Manager’s Report

B. Finance and Administration Report

C. Security Report

D. Utilities Report

8. REVIEW DISTRICT MEETING DATES/TIMES FOR DECEMBER 2023
A. Improvements – December 5, 2023 at 8:00 a.m.

B. Finance – December 5, 2023 at 10:00 a.m.

C. Communications – December 7, 2023 at 8:30 a.m.

D. Security – Committee will meet as needed

E. Regular Board Meeting – December 20, 2023 - Open Session at 5:00 p.m.

9. CORRESPONDENCE

10. Action Item CONSIDER APPROVAL OF RESOLUTION R2023-16, 
CHANGING AUTHORIZED USER TITLES TO LOCAL AREA INVESTMENT FUND (Discussion/
Action) (Motion)(Roll Call Vote)

11. Action Item CONSIDER AN AUGMENTATION OF THE FY23-24 OPERATIONS WATER 
BUDGET IN THE AMOUNT OF $200,000 AND AUTHORIZE THE PURCHASE OF BOTH 15 
MEMBRANE MODULES AND ONE 87 MODULE CASSETTE FOR WATER TREATMENT 
PLANT # 1 (Discussion/Action) (Motion) (Roll Call Vote)

12. Action Item CONSIDER ADOPTION OF RESOLUTION R2023-17 DECLARING 
CERTAIN PROPERTY EXEMPT SURPLUS LAND UNDER THE SURPLUS LANDS ACT 
(Discussion/Action)(Motion) (Roll Call Vote)



13. COMMENTS FROM THE PUBLIC
 Members of the public may comment on any item of interest within the subject matter jurisdiction
of the District and any item specifically agendized. Members of the public wishing to address a
specific agendized item are encouraged to offer their public comment during consideration of that
item. With certain exceptions, the Board may not discuss or take action on items that are not on
the agenda.

If you wish to speak during Comments from the Public or would like to comment regarding an item
appearing on the meeting agenda, please complete a public comment card and submit to the Board
Secretary prior to the point in the meeting at which the item is called. Speakers presenting individual
opinions shall have 3 minutes to speak. Speakers presenting opinions of groups or organizations shall
have 5 minutes per group.

14. DIRECTOR COMMENTS/SUGGESTIONS
In accordance with Government Code 54954.2(a), directors and staff may make brief announcements 
or brief reports of their own activities. They may ask questions for clarification, make a referral to staff 
or take action to have staff place a matter of business on a future agenda.  

15. ADJOURNMENT (Motion)

In accordance with California Government Code Section 54957.5, any writing or document that is a public record, relates to an open session 
agenda item and is distributed less than 24 hours prior to a special meeting, will be made available for public inspection in the District 
offices during normal business hours. If, however, the document is not distributed until the regular meeting to which it relates, then the 
document or writing will be made available to the public at the location of the meeting. 

In compliance with federal and state laws concerning disabilities, if you are an individual with a disability and you need a disability-related 
modification or accommodation to participate in this meeting or need assistance to participate in this meeting, please contact the District 
Office at 916-354-3700 or awilder@rmcsd.com. Requests must be made as soon as possible.   

Note: This agenda is posted pursuant to the provisions of the Government Code commencing at Section 54950. The date of this posting is 
November 9, 2023. Posting locations are: 1) District Office; 2) Rancho Murieta Post Office; 3) Rancho Murieta Association; 4) Murieta Village 
Association. 



 
RANCHO MURIETA COMMUNITY SERVICES DISTRICT 

SPECIAL BOARD MEETING MINUTES 
October 18, 2023 

                      Open Session 3:00 p.m.  
 

1. CALL TO ORDER/ROLL CALL   
President Maybee called the Special Board Meeting of the Board of Directors of Rancho Murieta 
Community Services District to order at 3:00 p.m. in the District meeting room, 15160 Jackson Road, 
Rancho Murieta. Directors present at the District office were Tim Maybee, Martin Pohll, Randy Jenco, 
Linda Butler and Stephen Booth. Also present were Mimi Morris, General Manager, Michael Fritschi, 
Director of Operations Andrew Ramos, District General Counsel and Amelia Wilder, District Secretary.  
  
2. CONSIDER ADOPTION OF AGENDA 
Motion/Maybee to adopt the Agenda. Second/Booth. Roll Call Vote: Ayes: Booth, Butler, Jenco, Maybee, 
Pohll. Noes: None. Absent: None. Abstain: None.  
  
3. CLOSED SESSION 

A. Public employee performance evaluation of the General manager (Gov. Code section 54957) 
B. Conference with legal counsel concerning significant exposure to litigation pursuant to Gov. Code 

54956.9(d)(2) and (e)(1) (two cases) and potential initiation of litigation pursuant to Gov. Code 
54956.9(d)(4) (one case) 

The Board adjourned to Closed session at 3:03 p.m. 
 
4. OPEN SESSION/REPORT ACTION FROM CLOSED SESSION  
The Board returned to Open Session at 5:20 p.m. Director Maybee reported that the closed session had 
been suspended and would resume after the end of the regular session. The Board continued to the 
Regular Session, which concluded at 6:33 p.m., and returned to Closed Session. Once they concluded 
with Closed Session, Director Maybee reported that direction was given, no decisions were made.  
 
5. COMMENTS FROM THE PUBLIC 
None. 
 
6. DIRECTOR COMMENTS/SUGGESTIONS  
None. 
 
7. ADJOURNMENT  
Motion/Maybee to adjourn at 7:20 p.m. Second/Pohll. Roll Call Vote: Ayes: Booth, Butler, Jenco, Maybee, 
Pohll. Noes: None. Absent: None. Abstain: None.  
 
Respectfully submitted,  
  
 
Amelia Wilder  
District Secretary 
 



RANCHO MURIETA COMMUNITY SERVICES DISTRICT 
REGULAR BOARD MEETING MINUTES 

October 18, 2023 
 Open Session 5:00 p.m. 

1. CALL TO ORDER/ROLL CALL
President Maybee called the Regular Board Meeting of the Board of Directors of Rancho Murieta
Community Services District to order at 5:20 p.m. in the District meeting room, 15160 Jackson Road,
Rancho Murieta. Directors present at the District office were Timothy Maybee, Martin Pohll, Randy
Jenco, Linda Butler and Stephen Booth. Also present at the District office were Mimi Morris, General
Manager; Michael Fritschi, Director of Operations; Kelly Benitez, Security Supervisor; Andrew Ramos,
District General Counsel; and Amelia Wilder, District Secretary.

2. CONSIDER ADOPTION OF AGENDA
Motion/Maybee to adopt the Agenda. Director Booth seconded the motion and asked that Items 3B and
3C be removed from the Consent Calendar and heard separately. Second/Booth. Roll Call Vote: Ayes:
Booth, Butler, Jenco, Maybee, Pohll. Noes: None. Absent: None. Abstain: None.

3. CONSENT CALENDAR
Motion/Booth to approve Consent Calendar Item 3A. Second/Maybee. Roll Call Vote: Ayes: Booth,
Butler, Jenco, Maybee, Pohll. Noes: None. Absent: None. Abstain: None.
A discussion of the Item 3B Bills Paid Listing followed, with Staff offering clarification on specific bills paid.
Motion/Maybee to approve Consent Calendar Item 3B. Second/Booth. Roll Call Vote: Ayes: Booth,
Butler, Jenco, Maybee, Pohll. Noes: None. Absent: None. Abstain: None.
A discussion of Item 3C Approval of Amended Resolution R2023-14 approving task order #2 with Adkins
Engineering in the amount of $72,631 and amending the FY23-24 Budget and appropriating funds
followed. Motion/Maybee to approve Consent Calendar Item 3C. Second/Jenco. Roll Call Vote: Ayes:
Jenco, Maybee, Pohll. Noes: Booth, Butler. Absent: None. Abstain: None.

4. STAFF REPORTS
Under Agenda Item 4A, Mimi Morris, General Manager, gave a summary of activities during the previous
month, highlighting the following topics:

• Administration
o General Update
o Financial Update
o Exams Passed
o Operations
o Development and Security
o Outreach & Regional Communication

• Committee Changes
o Communications Committee

There was a presentation on the outstanding FY20-21 Audit tasks and one on the first quarter Budget to 
Actuals Comparison.  



Under Agenda Item 4B, Kelly Benitez, Security Supervisor, updated the Board with a summary of August’s 
activities in the Security Department, including: 

• Operations Update
• Rancho Murieta Association Activity
• RMA Violation Report
• Gate Entries Denied Reports
• Cases by Breakdown Report
• Incidents of Note

Under Agenda Item 4C, Michael Fritschi, Director of Operations, gave a summary of the utility update, 
including: 

• Water Treatment Facility
• Water Consumption
• Raw Water Storage & Delivery
• Wastewater Facility
• Utility Crew Report
• Capital Projects

• Capital Improvement and Rate Study
• Granlees Safety Project
• Water Treatment Facility Chlorine Gas to Sodium Hypochlorite
• Integrated Water Master Plan
• Wastewater Facility Chlorine Gas to Sodium Hypochlorite and Contact Tank Project
• Lift Stations

 3B
 Alameda & Starter Shack
 Cantova & FAA
 6B

• Development
• Retreats North
• Residences of Murieta Hills East & West
• Riverview Phase 2
• Murieta Gardens Commercial

There was a discussion about data being used in the Integrated Water Master Plan (IWMP). 

5. REVIEW DISTRICT MEETING DATES/TIMES FOR NOVEMBER 2023
Ms. Morris asked that the Communications & Technology Committee Meeting be held on November
8, 2023 and that the Town Hall Meeting for the IWMP be added to the list.

6. CORRESPONDENCE
Director Maybee acknowledged the correspondence in the packet.



7. CONSIDER APPROVAL OF DISTRICT POLICY P2023-01 CLAIMS PROCESSING POLICY
Andrew Ramos, District Counsel, presented Policy P2023-01. Director Booth recommended that the limit
of a claim that the General Manager can approve be $25,000. Motion/Maybee to approve Policy P2023-
01 with the modification of the General Manager authority to be capped at $25,000. Second/Booth. Roll
Call Vote: Ayes: Booth, Jenco, Maybee, Pohll. Noes: Butler. Absent: None. Abstain: None.

8. DISCUSS IWMP TOWNHALL MEETING NOVEMBER 2
There was a discussion about the upcoming IWMP Town Hall Meeting scheduled for November 2, 2023.

9. COMMENTS FROM THE PUBLIC
John Merchant commented on the trees which have been planted in front of the CSD building.

10. DIRECTOR COMMENTS/SUGGESTIONS
Director Maybee commented on the boat ramp at the reservoirs. He also commented on a Security
incident at the equestrian center.

11. ADJOURNMENT
Motion/Maybee to adjourn at 6:16 p.m. Second/Butler. Roll Call Vote: Ayes: Booth, Butler, Jenco,
Maybee, Pohll. Noes: None. Absent: None. Abstain: None.

Respectfully submitted, 

Amelia Wilder  
District Secretary 



MEMORANDUM 

Date: November 9, 2023 

To: Board of Directors 

From: Improvements Committee Staff 

Subject: November 7, 2023 Improvements Committee Meeting Minutes 
________________________________________________________________________________________ 
1. CALL TO ORDER
Director Jenco called the meeting to order at 8:00 a.m. Present were Director Jenco and Director Pohll.
Present from District staff were Michael Fritschi, Director of Operations; Travis Bohannon, Chief Plant
Operator; and Amelia Wilder, District Secretary.

2. IMPROVEMENTS STAFF REPORT
A. Integrated Water Master Plan (IWMP) Townhall

Mr. Fritschi updated the Committee on the meeting that was held November 2, 2023, stating he
District presented the water demands portion of the IWMP plan and held questions and answers after
the presentation.

B. Cal POLY SLO Student Project
Mr. Fritschi informed the Committee that he had been contacted by Cal Poly San Luis Obispo and
would like to assist with a student project that will focus on facility planning. The Committee
approved.

C. Water Plant Membranes
Mr. Fritschi discussed the need to purchase Membranes for Water Treatment Plant #1. The
Committee agreed. This item will be on the November 15, 2023 Board Meeting Agenda.

D. SB170 Project Update
Mr. Fritschi updated the Committee on the status of the SB170 Projects. Director Pohll asked if there
were any Grant opportunities.

3. COMMENTS FROM THE PUBLIC
None.

4. DIRECTOR AND STAFF COMMENTS
Director Pohll asked what the next phase of the IWMP is. Mr. Fritschi responded that there is no
timeline yet.

5. ADJOURNMENT
The meeting was adjourned at 9:10 a.m.



MEMORANDUM 

Date: November 9, 2023 

To: Board of Directors 

From: Finance Committee Staff 

Subject: November 7, 2023 Finance Committee Meeting Minutes 

1. CALL TO ORDER
Director Pohll called the meeting to order at 10:00 a.m. Present were Director Pohll and Director Booth.
Present from District staff were Mimi Morris, General Manager, Mark Matulich, Director of Finance and
Administration, Michael Fritschi, Director of Operations, and Amelia Wilder, District Secretary.

Mimi Morris, General Manager, introduced Mark Matulich, Director of Finance and Operations. 

2. AUDIT UPDATE
Mimi Morris, General Manager, presented the Committee with a chart detailing the 76 audit items that had
been delivered, and the two that are pending.

3. FINANCIAL REPORTS
• Budget to Actuals, Operating Budget

i. FY23-24
Ms. Morris presented a Budget to Actual Comparison for July – October 2023. There was a discussion on
the format of the Budget to Actuals report.

ii. FY22-23
Staff are working to produce this report.

4. FINANCIAL MANAGEMENT POLICIES AND OBJECTIVES
Ms. Morris led a discussion with the Committee about the policies that are currently in place and need to be
updated.

5. FINANCIAL ACCOUNTING SYSTEM ANALYSIS
Ms. Morris gave the Committee a brief overview of the current accounting systems being used by the
District. She stated that Staff are evaluating Great Plains and its ability to interface with the District’s other
existing accounting software.

6. DISTRICT 24-25 BUDGET
i. Indirect Cost Rate Analysis

There was a discussion about the Cost Allocation focusing on the allocation to the Security
Department.
Director Pohll asked Finance Staff to make a recommendation on where money could be allocated
from to purchase membrane modules for Water Treatment Plant #1.

ii. Service Rates
A five-year rate study is currently being conducted by Lumos and Associates.

7. PUBLIC COMMENT
Richard Gehrs commented on the agreement between RMCSD and the Village to lock their facilities.



8. DIRECTOR COMMENTS
The Directors commented that it had been a productive meeting.

9. ADJOURNMENT The meeting was adjourned at 11:29 a.m.



MEMORANDUM 

Date: November 9, 2023 

To: Board of Directors 

From: Communication & Technology Committee Staff 

Subject: November 8, 2023, Special Communication & Technology Committee Meeting Minutes 

1. CALL TO ORDER
Director Butler called the meeting to order at 8:30 a.m. Present were Director Butler and Director Booth.
Present from District staff were Mimi Morris, General Manager, Mark Matulich, Director of Finance and
Administration, and Amelia Wilder, District Secretary.

2. UPDATE ON WEBSITE AND SOCIAL MEDIA
Amelia Wilder, District Secretary, gave an update on the new report available from Google for website
statistics. She continued with statistics related to the number of visits per page to Facebook. There was a
discussion about the variety of ways to communicate with the Community. Director Butler would like to
see a list of Pipeline topics.

3. DISCUSSION REGARDING DEVELOPING A COMPREHENSIVE COMMUNICATIONS STRATEGY
There was a discussion about the Communication strategy and an over all goal of the Committee. Director
Booth asked the General Manager for a list of issues that Staff feel need to be communicated.

4. CREATE SPREADSHEET OF CURRENT COMMUNICATION OPTIONS
Ms. Morris will create a list of topics.

5. COMMENTS FROM THE PUBLIC
None.

6. DIRECTOR AND STAFF COMMENTS
None.

7. Adjournment
The meeting was adjourned at 9:45 a.m.
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  Payables Management

  Ranges:     From:    To:     From:     To:
    Check Number  First    Last   Check Date      10/1/2023     10/31/2023
    Vendor ID     First    Last   Checkbook ID    First     Last
    Vendor Name   First    Last

  Sorted By:  Checkbook ID

* Voided Checks

  Check Number    Check Date   Vendor        Checkbook ID       Amount
  ---------------------------------------------------------------------------------------------------------------------------------

  0011517      10/4/2023   A&D Automatic Gate and Access       CSD CHECKING      $692.91
  0011518      10/4/2023   ABS Direct        CSD CHECKING    $1,512.29
  0011519      10/4/2023   Adkins Consulting Engineering, LLP      CSD CHECKING      $32,104.03
  0011520      10/4/2023   Applications By Design, Inc.        CSD CHECKING    $1,260.00
  0011521      10/4/2023   Aramark Uniform & Career Apparel, LLC      CSD CHECKING      $243.92
  0011522      10/4/2023   Best Best & Krieger      CSD CHECKING    $7,216.00
  0011523      10/4/2023   California CAD Solutions inc.       CSD CHECKING    $2,500.00
  0011524      10/4/2023   California Laboratory Services      CSD CHECKING    $4,923.10
  0011525      10/4/2023   Chemtrade Chemicals US LLC      CSD CHECKING    $3,795.87
  0011526      10/4/2023   Compressed Air Services      CSD CHECKING      $749.26
  0011527      10/4/2023   County of Sacramento     CSD CHECKING    $2,625.00
  0011528      10/4/2023   Dewberry Engineers Inc.      CSD CHECKING    $2,052.00
  0011529      10/4/2023   Domino Solar LTD     CSD CHECKING    $4,682.66
  0011530      10/4/2023   Ferguson Enterprises, Inc 1423      CSD CHECKING    $1,785.69
  0011531      10/4/2023   Intelligent Technical Solutions, LLC       CSD CHECKING    $7,350.08
  0011532      10/4/2023   Prodigy Electric & Controls Inc.        CSD CHECKING      $21,150.00
  0011533      10/4/2023   Rogers Machinery Company, Inc       CSD CHECKING      $213.13
* 0011534     10/4/2023   Russ Branson Consulting      CSD CHECKING    $8,312.50

0011535     10/4/2023   Signal Service, Inc.     CSD CHECKING      $335.86
0011536     10/4/2023   Solitude Lake Management LLC        CSD CHECKING    $4,975.00
0011537     10/4/2023   The Pun Group, LLC       CSD CHECKING      $33,002.50
0011538     10/4/2023   Univar Solutions USA Inc     CSD CHECKING    $4,961.16
0011539     10/4/2023   waterTALENT LLC      CSD CHECKING    $5,720.00
0011540     10/4/2023   Amelia Wilder     CSD CHECKING       $98.78
0011541     10/4/2023  W.W. Grainger Inc.     CSD CHECKING      $393.58
0011542     10/4/2023   Zenon Environmental Corporation     CSD CHECKING    $4,198.55
0011543     10/4/2023   Russ Branson Consulting      CSD CHECKING      $17,122.91
0011544     10/12/2023  A&D Automatic Gate and Access       CSD CHECKING      $242.83
0011545     10/12/2023  Aramark Uniform & Career Apparel, LLC      CSD CHECKING      $214.12
0011546     10/12/2023  Clark Pest Control       CSD CHECKING      $739.00
0011547     10/12/2023  Domino Solar LTD     CSD CHECKING    $9,822.86
0011548     10/12/2023  Economic & Planning Systems, Inc.       CSD CHECKING      $325.00
0011549     10/12/2023  ECS House Industries, Inc.      CSD CHECKING    $2,300.38
0011550     10/12/2023  Ferguson Waterworks , Inc 1423      CSD CHECKING    $5,664.30
0011551     10/12/2023  Greenfield Communications       CSD CHECKING       $78.94
0011552     10/12/2023  Lumos & Associates, Inc.     CSD CHECKING      $17,318.00
0011553     10/12/2023  LUXURY CLEANING SERVICE      CSD CHECKING    $2,000.00
0011554     10/12/2023  Mobile Mini Solutions        CSD CHECKING      $322.20
0011555     10/12/2023  Pitney Bowes      CSD CHECKING       $49.59
0011556     10/12/2023  Prodigy Electric & Controls Inc.        CSD CHECKING      $20,887.88
0011557     10/12/2023  S. M. U. D.       CSD CHECKING      $20,023.11
0011558     10/12/2023  Solitude Lake Management LLC        CSD CHECKING    $2,275.00
0011559     10/12/2023  Stratus Environmental, Inc      CSD CHECKING    $4,843.08
0011560     10/12/2023  Thatcher Company     CSD CHECKING    $6,980.00
0011561     10/12/2023  Univar USA Inc.      CSD CHECKING    $4,239.36
0011562     10/18/2023  ABS Direct        CSD CHECKING    $2,977.92
0011563     10/18/2023  Aramark Uniform & Career Apparel, LLC      CSD CHECKING      $253.22
0011564     10/18/2023  California Laboratory Services      CSD CHECKING      $896.65
0011565     10/18/2023  Caltronics        CSD CHECKING      $170.21
0011566     10/18/2023  California Waste Recovery Systems       CSD CHECKING     $105,288.04
0011567     10/18/2023  Daily Journal Corporation       CSD CHECKING      $198.90
0011568     10/18/2023  Folsom Lake Ford, Inc.       CSD CHECKING      $252.00
0011569     10/18/2023  Intelligent Technical Solutions, LLC       CSD CHECKING    $7,512.59
0011570     10/18/2023  Sierra Office Supplies       CSD CHECKING      $719.77

* 0011571     10/18/2023  State of California      CSD CHECKING      $850.00
0011572     10/18/2023  Streamline        CSD CHECKING      $375.00
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  0011573      10/18/2023  Tyler Technologies, INC      CSD CHECKING    $1,500.00
  0011574      10/18/2023  Velosio LLC       CSD CHECKING    $4,554.80
  0011575      10/18/2023  Walker's Office Supplies, Inc       CSD CHECKING      $126.74
  0011576      10/25/2023  Accounting & Association Software Group    CSD CHECKING      $292.50
  0011577      10/25/2023  Aramark Uniform & Career Apparel, LLC      CSD CHECKING      $224.72
  0011578      10/25/2023  Best Best & Krieger      CSD CHECKING    $7,480.00
  0011579      10/25/2023  B & M BUILDERS       CSD CHECKING      $16,634.00
  0011580      10/25/2023  California CAD Solutions inc.       CSD CHECKING    $3,525.00
  0011581      10/25/2023  CWEA      CSD CHECKING      $379.26
  0011582      10/25/2023  Concentra DBA Occupational Health Centers oCSD CHECKING      $698.00
  0011583      10/25/2023  Condor Earth Technologies       CSD CHECKING      $954.00
  0011584      10/25/2023  County of Sacramento     CSD CHECKING      $13,404.12
  0011585      10/25/2023  Greg Coauette     CSD CHECKING      $908.65
  0011586      10/25/2023  HDR Engineering, Inc     CSD CHECKING    $1,738.66
  0011587      10/25/2023  Liebert Cassidy Whitmore     CSD CHECKING      $348.00
  0011588      10/25/2023  Municipal Resource Group, LLC       CSD CHECKING    $1,125.00
  0011589      10/25/2023  Sierra Office Supplies       CSD CHECKING      $159.47
  0011590      10/25/2023  State of California      CSD CHECKING       $32.00
  0011591      10/25/2023  State Water Resources Control Board     CSD CHECKING    $1,195.04
  0011592      10/25/2023  Stratus Environmental, Inc      CSD CHECKING    $3,059.45
  0011593      10/25/2023  Tesco Controls, Inc.     CSD CHECKING    $9,000.00
  0011594      10/25/2023  TNT Industrial Contractors Inc.     CSD CHECKING     $129,917.25
  0011595      10/25/2023  Todd Smith        CSD CHECKING      $246.85
  0011596      10/25/2023  Traci Kent-Stone     CSD CHECKING      $100.00
  0011597      10/25/2023  Tyler Technologies, INC      CSD CHECKING    $1,633.75
  0011598      10/25/2023  Univar Solutions USA Inc     CSD CHECKING    $2,053.40
  0011599      10/25/2023  Vitaliy Perepelka        CSD CHECKING      $118.00
  0011600      10/25/2023  Wenker, Ryan      CSD CHECKING       $90.00
  0011601      10/25/2023  Zenon Environmental Corporation     CSD CHECKING      $677.53
  0011602      10/25/2023  Greenfield Communications       CSD CHECKING      $443.00

 --------------------
  Total Checks:      86     Total Amount of Checks:      $585,253.42



MEMORANDUM 
DATE:  NOVEMBER 9, 2023 
TO:  BOARD OF DIRECTORS 
FROM:  MIMI MORRIS, GENERAL MANAGER 
SUBJECT: GENERAL MANAGER’S REPORT  
______________________________________________________________________________ 
ADMINISTRATION  
CUSTOMER SERVICE IMPROVEMENTS 
 
Staff hosted another six training sessions in October to demonstrate the new billing website and to assist 
customers with the transition to automated “Bank Draft” bill payment. The new website allows customers to 
see bill history, track payments, and see water usage.   
 
Staff are working to improve and expand direct communication with customers. We currently only have 
emails and cell phones for about 14% of our customers. We encourage all customers to send us an email 
at pio@rmcsd.com with their account number and their email and cell phone so that we can interact more 
directly with them. 
 
We are also adding a line on the back of the portion of the statement which is remitted with checks on 
which customers can update their contact information. 
 
We would also like to propose a drawing for the first 500 emails, the next 500 emails, etc., with a cash prize 
or a gift certificate to a local establishment to encourage participation. 
 
The new Statement format was applied to the 10/25 billing cycle and eliminates the confusing dual column 
format that was implemented in April. We returned to the look and feel of the old statements which more 
clearly laid out the Statement Date and other information. We look forward to feedback regarding the new 
format. 
  
STAFFING 
 
Mark Matulich joined the team as the Finance and Administration Director on Monday, October 30, 2023, 
and has been working diligently to get up to speed regarding the audit, the financial system, and various 
other administrative issues. 
 
Staff fully reconciled all Sick Leave Credit balances on November 8th. The accrual rate was established 
incorrectly in PayChex – transposed numbers – and adjusting entries had been made in 2021 and 2022  to 
counterbalance the error, adding to the complexity of unwinding the mistake. Payroll Technician and 
Retired Annuitant Donna McLeod figured this out for us and has been a great help in general since she 
began in June. 
 
Amelia Wilder, our highly competent Board Secretary, continues to make much-appreciated 
recommendations for either cost-saving or general operational improvements.   
 
Chris Funakoshi, our resourceful and dedicated accountant, has been a key part of the team that is trying 
to resolve the remaining audit issues, assessing and utilizing Great Plains, and improving our billing format. 
 
The District is fortunate to have these capable people helping with the rebuilding of the Administrative Unit. 
 



FINANCIAL UPDATE 
Aside from our response to the audit, the 2020-2021 CSD Audit has one outstanding item remaining – the 
Audit Adjustment Account has a balance of $123,000 that needs to be assigned to the correct revenue or 
expense account.  Staff will be attempting to unravel this last mystery and final obstacle to a completed FY20-
21 audit. The attached report outlines the one remaining item and the long list of items already completed.  
 
A high-level Budget to Actual Report for the first four months of FY23-24 is attached which shows the District 
spending on track and $1.2 million lower than budgeted for the entire year. Staff provided a template to the 
Finance Committee Members and expects feedback by November 17th to produce future Budget to Actual 
reports that show individual Fund Budgets and corresponding expenses to facilitate budget management.  
The staff is hoping to produce the fund-based budget to actuals for the December board meeting. Staff are 
also evaluating an alternative payroll payment company that has better customer support, fewer system 
glitches, and lower fees. By correcting coding errors in the Payroll system (either the existing or the proposed 
new system), the process for posting labor costs to the General Ledger will be significantly streamlined. 
 
Staff are also evaluating a more technologically advanced method for scanning paper checks and hopes to 
transition to the new approach by the end of the year. 
 
Staff are also transitioning to a new credit card provider to benefit from better rebates for the District. 
 
EXAMS PASSED 
 
OPERATIONS  
Director Steven Booth facilitated the November 2nd IWMP Town Hall which was organized by the Operations 
Unit. The event included a recap of the Supply research and an overview of the Demand Research. These 
two phases are the precursor to the Third Phase:  Options. A healthy Q and A session followed the formal 
presentation.  Staff gathered and published questions from the March Town Hall and questions received prior 
to the November event and will respond to all questions posed at or after the November meeting.   
 
FINANCE 
Will be addressed by Mark Matulich 
 
DEVELOPMENT  
Will be addressed at the Board Meeting by Michael Fritschi  
 
SECURITY 
Will be addressed by Security Supervisor Kelly. 
 
OUTREACH & REGIONAL COMMUNICATION 
The GM spoke to the Kiwanis on November 2nd and looks forward to more interactions with other 
community groups in the future. 
 
A proposal has been received from the camera subcontractor Ojo Technologies for the relocation of one 
camera in Murieta Gardens and a more viable location for a receiver.   We are still trying to get permissions 
on a suitable location for the receiver and will bring the proposal to the board for consideration and 
approval when that issue is resolved. 
 
  



COMMITTEE CHANGES 
COMMUNICATIONS COMMITTEE 
The Communications Committee met on October 10th and discussed the importance of accessible, 
transparent, and clear communication. Both traditional methods of communication like the Pipeline and the 
website will be maintained, but staff also instituted the Message from the GM in the Pipeline and, as 
mentioned previously, is working to gather emails and cell phones in order to establish a direct means of 
communicating with residents. Similarly, staff are publishing questions from the prior Town Hall and will 
share questions and answers from the November meeting so that all residents can see the conversations 
and read the District’s responses. 
 
The priority is to make it as easy as possible for residents to access information regarding the District’s 
activities. 
 
 
 
 

# # # 



Status Sheet of
79 Audit Tasks

11/14/2023

Task Name
Task ID per
RichardsonResponsible PartyDistrict Task #

2  Incomplete Tasks

Support for activity posted to net position/retained earnings, ex. CY income/loss, during year.
Resolve any unbalanced Audit Adjustment Accounts. Fund balances should roll forward;

#56District

$123,000 in Audit Adjustment Accounts are not yet resolved.  Working to correct the journal entries

U
pdate

Task 004

Incomplete

Copy of the Management Discussion and Analysis, when available.

#76District

pending finalization of Richardson report

U
pdate

Task 006

Incomplete

Task Name
Task ID per
RichardsonResponsible PartyDistrict Task #

76  Completed Tasks

Computation of LAIF interest receivable at June 30. Richardson to look in the Pun Group papers

#11Richardson

recorded; no statement missing; all good

U
pdate

Task 007

Completed

Schedule summarizing remaining maturity and credit rating for all investments and money market
funds for GASB 40 disclosure (including amounts held by bond trustees).   Richardson to find PY

#16Richardson

all good

U
pdate

Task 008

Completed

Schedule of GASB 72 Hierarchy Level and industry classifications.

#17Richardson

all good

U
pdate

Task 009

Completed

Calculation of unbilled, metered water service as of June 30, 2021, including supporting reports from
the billing system.  Richardson to check on treatment in prior year.

#19Richardson

info in Richardson's hands; needs to be recorded---- per meeting on 9.22.23 - immaterial amount
during period of time between 6.25 and 6.30.21

U
pdate

Task 010

Completed



Calculation of allowance for doubtful accounts.

#20District

Per meeting on 9.22.23, Developers pay in advance; utility customers pay or are cut off.

U
pdate

Task 001

Completed

Unapplied Credit Report from utility system supporting customer deposits recorded as of June 30,
2021.  Richardson will look again through Pun Group workpapers.

#38Richardson

all good

U
pdate

Task 011

Completed

Detailed listing of retentions payable as of June 30.

#39District

Pending location of 20-21 Tesco invoices to demonstrate no retention situation;

U
pdate

Task 002

Completed

Detail listing of deposits payable, reconciled to the general ledger.  VB may have in her workpapers;
Richardson will check – maybe $200K++

#41Richardson

all good

U
pdate

Task 012

Completed

Listing of contributed projects (supporting docs will be requested on a sample basis).

#62District

Per 9.22.23 meeting:  likely nothing other than the easement (for the Murieta Gardens Storm Drain
Basin) in 20-21, but will be a finding bc of all the prior years when contributed assets were not

U
pdate

Task 005

Completed

Reconciliation of billing registers to the general ledger for fiscal year 2020/21. Richardson to provide
a PY example

#65District

Per Meeting on 9.22.23, Richardson to see if this is ok.  the Pun Associate was working on this; had
difficulties translating the ACH (electronic funds transfer statements;  Utility Star printout shows Revenues
by Fund Category; we could use the monthly sheet to identify the GL Revenue Accounts (there are a variety

U
pdate

Task 014

Completed

Calculation of unearned revenues related to utility billings received in advance, including supporting
pages from billing register.  Richardson to check PY

#66Richardson

all good

U
pdate

Task 013

Completed

Provide Explanations for significant variances (fluctuations) in Budget to Actual  in 20-21.

#64District

10.6.23  Mimi received clarification on how to proceed.

U
pdate

Task015

Completed



Detailed listings of capital assets & related accumulated depreciation as of June 30, 2021, including summary
totals by type of asset, acquisition date, useful life,annual and accumulated depreciation expense.

#24District

10.6.23  Richardson sending Pun info on Depreciation/Assets.  Mimi to determine if elimination of
cost basis was an attempt to demonstrate asset had been retired and to correct the approach.

U
pdate

Task016

Completed

Final General Ledger Trial Balance (Excel format) as of June 30, 2021.

001

U
pdate

Task 017

Completed

Balance sheet and income statement (including budget amounts) from system at June 30, 2021.

002

U
pdate

Task 018

Completed

General Ledger detail for 2021 (electronic version).

003

U
pdate

Task 019

Completed

Attorney letter request for attorneys consulted during the year regarding litigation. (Template letter to
come to Mimi

004

U
pdate

Task 020

Completed

Bank confirmation forms for all bank accounts and LAIF.

005

U
pdate

Task 021

Completed

Confirmations of any long-term debt.

006
U

pdate
Task 022

Completed

Cash and Investments:  Bank reconciliations for all cash accounts as of June 30, 2021 and July 31,
2021.

007

U
pdate

Task 023

Completed



Cash and Investments:  Bank reconciliations for all cash accounts as of June 30, 2021, including
outstanding check listings.

008

U
pdate

Task 024

Completed

Cash and Investments:  Investment statements as of June 30, 2021, reconciled to the general
ledger.

009

U
pdate

Task 025

Completed

Cash and Investments:   Quarterly LAIF interest remittance advices.

010

U
pdate

Task 026

Completed

Cash and Investments:   Schedule of deposits in excess of FDIC limit.

012

U
pdate

Task 027

Completed

Cash and Investments:         Schedule of investments, including market values, terms and ratings as
of June 30, 2021.

013

U
pdate

Task 028

Completed

Cash and Investments:  Provide a calculation supporting the amount recorded as fair-value
adjustment (summary showing original cost, market value and unrealized gain/loss) and journal

014

U
pdate

Task 029

Completed

Cash and Investments:  Copy of investment policy.

015
U

pdate
Task 030

Completed

Receivables:  Aged receivable trial balance from utility billing system at June 30, 2021, reconciled to
the general ledger.

018

U
pdate

Task 031

Completed



Receivables: Support for taxes and assessments revenue for fiscal year 2021 received after June
30, 2021.

020

U
pdate

Task 032

Completed

Receivables:  Detail listing of other receivables as of June 30, 2021.

021

U
pdate

Task 033

Completed

 Receivables:  Aged billed receivables report from the utility billing system at June 30, 2021 and
September 30, 2021.

023

U
pdate

Task 034

Completed

Capital Assets:  Rollforward of capital assets, including construction in progress for fiscal year
2020/21.

025

U
pdate

Task 035

Completed

Capital Assets:  Listing of capital asset additions during 2020/21.

026

U
pdate

Task 036

Completed

Capital Assets:  Detailed listings of all capital asset disposals during fiscal year 2020/21, including
sales price, if sold, date disposed, accumulated depreciation, amount of gain or loss

027

U
pdate

Task 037

Completed

Capital Assets:  Listing, including value, of infrastructure donated by developers.

028
U

pdate
Task 038

Completed

Capital Assets:    Detail listing of construction in progress costs by project as of June 30, 2021
(identify which projects were completed during the year).

029

U
pdate

Task 039

Completed



Capital Assets:    Detail listing of construction in progress costs by project as of June 30, 2021
(identify which projects were completed during the year).  (Detail of expenditures for projects will be

030

U
pdate

Task 040

Completed

Capital Assets:  Summary of capital project commitments (unexpended amounts) at June 30th
supporting the footnote disclosure.

031

U
pdate

Task 041

Completed

Capital Assets:   Information regarding capital assets that are impaired or are expected to be shut
down in the near term, including cost, accumulated depreciation and expected shut down date.

032

U
pdate

Task 042

Completed

Other Assets:  Schedule of prepaid expenses for the year ended June 30, 2021.

033

U
pdate

Task 043

Completed

AP & Other Liabilities:  Detail listing supporting accounts payable as of June 30, 2021, reconciled to
the general ledger.

034

U
pdate

Task 044

Completed

AP & Other Liabilities:   Detail listing of accrued liabilities as of June 30, 2021.

035

U
pdate

Task 045

Completed

AP & Other Liabilities: Listing of all checks written from July 1, 2021to October 31, 2021.  (Invoices
will be selected on a sample basis.)

036
U

pdate
Task 046

Completed

AP & Other Liabilities: Calculation of accrued payroll and payroll check register for payroll incurred
prior to June 30, 2021, but not paid until after June 30, 2021.

037

U
pdate

Task 047

Completed



AP & Other Liabilities: Detail listing of other current liabilities as of June 30, reconciled to the general
ledger.  Supporting documentation will be selected on a sample basis.

042

U
pdate

Task 048

Completed

LTL:   Rollforward of long-term debt for fiscal year 2020/21.

043

U
pdate

Task 049

Completed

LTL: Calculation of accrued interest on debt.

044

U
pdate

Task 050

Completed

LTL: Maturity schedule for long-term debt and related amortization schedules.

045

U
pdate

Task 051

Completed

 LTL: Computation of debt service coverage related to outstanding debt.

046

U
pdate

Task 052

Completed

LTL: Rollforward of compensated absences.

047

U
pdate

Task 053

Completed

LTL: Calculation of unpaid compensated absences including the current portion as of June 30, 2021,
if any.

048
U

pdate
Task 054

Completed

 LTL: Actuarial valuation supporting the OPEB liability as of June 30, 2021.

049

U
pdate

Task 055

Completed



LTL: OPEB trust statement showing amounts contributed during fiscal year 2019/20 and the asset
balance at June 30, 2020.

050

U
pdate

Task 056

Completed

LTL: Census information provided to the actuary for the OPEB valuation, unless actuarial valuation
is a rollover using prior year census information.

051

U
pdate

Task 057

Completed

LTL: Actuarial report supporting pension liability as of June 30.

052

U
pdate

Task 058

Completed

LTL: Total employer and employee pension contributions made during the year, from MyCalPERS,
reconciled to general ledger.  Identify contributions paid by the District on behalf of employees.

053

U
pdate

Task 059

Completed

LTL: Download from MyCalPERS showing reportable payroll for June 30, 2021.

054

U
pdate

Task 060

Completed

LTL: Please provide any information regarding changes to benefit provisions, plan amendments,
plans to terminate plans, etc. that would affect the valuations.

055

U
pdate

Task 061

Completed

Net Position:  Calculation of investment in capital assets.

057
U

pdate
Task 062

Completed

Net Position:  Support for designation of net position (resolution or budget).

058

U
pdate

Task 063

Completed



Net Position:  District Reserve Funds Policy

059

U
pdate

Task 064

Completed

Revenues/Unearned Revenues:  Computer report from the billing system showing the number of flat
residential, commercial fixed and metered residential customers as of June 30, 2021 and 2020 from

060

U
pdate

Task 065

Completed

Revenues/Unearned Revenues::  Statistics from billing system on water consumption for fiscal years
2020/21 and 2019/20.

061

U
pdate

Task 066

Completed

Revenues/Unearned Revenues:: Listing of revenues received for capital purposes.

063

U
pdate

Task 067

Completed

Revenues/Unearned Revenues:Support for amounts recorded as unearned revenues.

067

U
pdate

Task 068

Completed

Revenues/Unearned Revenues: Support for grant revenues received in fiscal year 2020/21, if any,
including an analysis of grant expenses compared to revenue recorded.

068

U
pdate

Task 069

Completed

Expenses:  Budget versus actual comparison for expenses, including explanations for significant
variances.

069
U

pdate
Task 070

Completed

Expenses:  Number of employees for each quarter end during 2021 and 2020.

070

U
pdate

Task 071

Completed



Interfund Balances ;  Schedule of due to/from by fund.

071

U
pdate

Task 072

Completed

Interfund Balances:  Schedule of transfers between funds for footnote disclosure.

072

U
pdate

Task 073

Completed

Interfund Balances:  Loan agreements for any formal interfund loans, if any.

073

U
pdate

Task 074

Completed

General:  Files of journal entries for fiscal year 2020/21 (including those made after June 30, 2021
that relate to fiscal year 2020/21 since items provided at interim).

074

U
pdate

Task 075

Completed

General:  Summary of insurance coverage in effect during fiscal year 2020/21.

075

U
pdate

Task 076

Completed

State Controller’s Report:   Correspondence from the State Controller’s Office containing password.

077

U
pdate

Task 077

Completed

Summary of receipts from the County for taxes and assessments.

078
U

pdate
Task 078

Completed

Sacramento County landfill contract to Richardson -Mimi

079

U
pdate

Task 079

Completed



Task Name
Task ID per
RichardsonResponsible PartyDistrict Task #

1  Removed Tasks

For any construction contracts outstanding at June 30, 2021, provide all invoices December to June
showing retention balance on the contract

#40District

Removed - same as #002; mimi to find invoices

U
pdate

Task 003

Removed



MEMORANDUM 
DATE:  NOVEMBER 15, 2023 
TO:  BOARD OF DIRECTORS 
FROM:  MARK MATULICH, DIRECTOR OF FINANCE AND ADMINISTRATION 
SUBJECT: FINANCE AND ADMINISTRATION REPORT  
______________________________________________________________________________ 
 
AUDIT UPDATE 
Staff are working with external auditors to complete the FY20-21 financial statement audit. Out 
of 79 initial audit tasks, 76 have been completed, 1 was removed as it was a duplicate item, and 
2 items are in progress. In progress items include $123k in unresolved audit adjustment accounts 
(this number is down from $3.8M), and Management Discussion and Analysis (MD&A) on the 
FY20-21 financial statements.  MD&A will be completed once the unresolved audit adjustments 
are resolved and a final set of financial statements are completed. 
 
FINANCIAL REPORTS 
A format for financial reports is under review by the Finance Committee. Staff are working to 
begin presenting financial results in this new format for the December Board of Directors 
meeting. 
 

• FY23-24: YTD expenditures through October 31, 2023, amounted to $3,267,176 against 
an annual budget of $11,252,980. If we were to annualize YTD expenditures and adjust 
for full spend against budgeted capital improvement projects, projected expenditures for 
FY23-24 amount to $10,009,528 coming in $1,243,452 under budget. 
 

• FY22-23: Staff are working to ensure all transactions are posted to FY22-23 before 
presenting a financial report for this fiscal year. Once all transactions are posted and 
reviewed, a financial report will be presented in the new preferred format. 
 

• Capital Improvement Projects: Staff are reviewing all capital improvement projects (CIP) 
and amounts spent on each project. Once spending on each active project has been 
reviewed and all transactions are properly recorded, a budget to actual report depicting 
progress on each project will be presented. 

  
FINANCIAL MANAGEMENT POLICIES AND OBJECTIVES 
Staff are conducting a comprehensive review of the District’s financial accounts to ensure that 
these accounts are structured to maximize investment earnings and streamline internal 
processes. 
 
FINANCIAL ACCOUNTING SYSTEM ANALYSIS 
Staff conducted a review of the Great Plains (GP) accounting system including a 4-hour meeting 
with the District’s GP account representative. The session was informative and the consensus 
among staff is that GP is a viable general ledger accounting package. The primary issue appears 



to be that many of the subsidiary ledgers are not set up to interface with GP and transactions 
have not been posted timely. Staff are evaluating each peripheral system for compatibility with 
GP, cost, efficiency, and effectiveness. 
 
DISTRICT FY24-25 BUDGET 
Staff are projecting a draft budget will be completed by mid-March 2024. 
    
 



MEMORANDUM 

Date: November 15, 2023 

To: Board of Directors 

From: Kelly Benitez, Security Supervisor 

Subject: Security Update Report for the Month of October 

OPERATIONS UPDATES 

The Department is currently working on the following projects: 

• Currently we have 8 full-time and 3 part-time gate officers.
• 3 full-time patrol officers 3 vacant positions.
• We had 93 Patrol shifts in October and 32 were not covered.
• The newest Toyota Truck is in the radio shop and waiting for parts.
• Dash Camera for truck is waiting for delivery. (2024)
• Camera System update in the wash by North Gate.
• South Gate Repairs (10K) completed.  (Halloween)

Rancho Murieta Association activity: 
We continue to work with RMA Leadership on a regular basis. Our focus is to improve our level of service and 
have positive contact with residents. The following list is the current focus of our meetings. 

• General non-arch rules enforcement (see Violation Summary Report):  continued to attend RMA
Compliance meetings.

• Attended the Compliance RMA meeting
• Met with Troy of RMA Maintenance (Camera System)
• Met with Chris Smith RMA Compliance (restroom issues private vehicles)

Rancho Murieta Community Members: 

NA 



Violation Item Summary Report CSD RMA CSD RMA CSD RMA CSD RMA CSD RMA CSD RMA CSD RMA
Motor vehicle violations:
   Motorcycle
   No drivers license 0 1 1 0 0 1 1 1
   Speeding 0 37 16 70 19 47 29 48 25 27 7 9 6 3
   Speeding - twice speed limit
   Stop signs 17 7 35 18 11 9 29 1 18 9 9 3 5 4
   Bus stop signs
   Use of streets 0 1 1 0
Parking:
   Driveway parking 0 3 10 16 4 7 0 13 1 2
   Guest parking 3 0 2 4 1 4 1 1
   Overnight street parking 0 1 2 13 12 4 27 7 18 1 9 0
   Unauthorized Vehicle (24 hr pass) 1 0 1 6 0 3 0 1 0 4
Accumulation/dumping of debris 0 2 0 1 0 1 1 0
Boat Usage 1 0 2 0 3 0 3 0 3 0
Barbeques, open fires, bonfires
Carrying passengers/overloaded cart 0 1
Clothes lines
Commercial vehicle lettering 0 1 0 1
Construction overnight parking
Park hours / curfew 2 0 1 0 3 0 5 0
Decorative lights
Discharge of firearm
Chickens 0 1 0 1 0 3
Dwelling exterior alterations
Failure to identify
Golf Cart Decals 6 0
Guest w/o resident in comm areas 1 0 0 1 1 0
Home business activities
Noxious activities 1 0 1 1
Open garage doors 9 0
Pets - off leash / teathered / noise 0 1 1 0 0 1 1 0 1 0
Property maintenance 0 4 0 3 0 28 0 22 0 9 0 22
Sign rules 0 1
Sports equip/trampoline/basketball 0 2 0 2 0 6 0 5 0 8 0 5 0 1
Storage of building materials
Stored vehicles 0 1 0 5 0 2 0 4
Trash containers 0 2 0 3 0 1 0 4
Use of common areas & facilities 0 2 0 2 0 1
Use of Fireworks 2 3
Vandalism
Vehicle repair or maintenance
Interference-Identification RMA/RMCSD 0 1
Working days & hours
Total Violations 17 54 56 101 47 106 80 105 86 107 40 31 43 47

Citations written by RMCSD 17 56 47 80 86 40 43
Citations written by RMA 54 101 106 105 107 31 47
Total Violations 71 157 153 185 193 71 90

Rancho Murieta Association 
Violation Item Summary Report -- 2023

(This report includes RMA & CSD issued violations)

Jan Feb March April May June July



Violation Item Summary Report
Motor vehicle violations:
   Motorcycle
   No drivers license
   Speeding
   Speeding - twice speed limit
   Stop signs
   Bus stop signs
   Use of streets
Parking:
   Driveway parking
   Guest parking
   Overnight street parking
   Unauthorized Vehicle (24 hr pass)

Accumulation/dumping of debris
Boat Usage
Barbeques, open fires, bonfires
Carrying passengers/overloaded cart
Clothes lines
Commercial vehicle lettering
Construction overnight parking
Park hours / curfew
Decorative lights
Discharge of firearm
Chickens
Dwelling exterior alterations
Failure to identify
Golf Cart Decals
Guest w/o resident in comm areas
Home business activities
Noxious activities
Open garage doors
Pets - off leash / teathered / noise
Property maintenance
Sign rules
Sports equip/trampoline/basketball
Storage of building materials
Stored vehicles
Trash containers
Use of common areas & facilities
Use of Fireworks
Vandalism
Vehicle repair or maintenance
Interference-Identification RMA/RMCSD
Working days & hours
Total Violations

Citations written by RMCSD
Citations written by RMA
Total Violations

   
     

       

CSD RMA CSD RMA CSD RMA CSD RMA CSD RMA CSD RMA

0 0
1 1 3 4
0 16 2 3 3 28 107 288

0 0
48 0 17 3 21 0 210 54

0 0
1 0 2 1

0 2 1 5 1 1 17 49
1 2 12 1 8 0 28 12
9 1 22 1 10 4 109 32
0 4 5 2 8 0 15 20

0 1 1 5
3 0 1 0 16 0

0 0
1 0 1 1

0 0
0 2
0 0

3 0 5 0 19 0
0 0
0 0

0 2 0 1 0 8
0 0
0 0
6 0
2 1
0 0

0 1 2 2
0 2 0 2 9 4

1 1 4 3
0 5 0 17 0 10 0 120

0 1
0 29

0 1 0 1
0 3 2 2 2 17

0 10
0 1 0 2 0 8

2 3
0 0
0 0

0 1 1 0 1 2
0 0

67 40 68 42 52 45 0 0 0 0 556 677

67 68 52 0 0 556
40 42 45 0 0 678
107 110 97 0 0 0 0 1234

TotalsAugust September October November December



Gate Entries by Type  

10/1/2023  
     

Pass Type 

Guest 
Count 

North Gate 

Guest 
Count 

South Gate 
Count by   
Pass Type  

Construction 606 396 1,002  
Guest 5,001 2,903 7,904  
Real Estate 82 40 122  
Vendor 3,241 1,313 4,554  
Country Club (x) 1,047 0 1,047  
Special Event 511 154 665  
TOTALS 10,488 4,806 15,294  
     
Prior Month Totals: 12,102 4,314 16,283  
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  Lookers 
Resident 
Refused 

Vendor 
After 
Hours 

No Answer 
at Resident Other 

Lake/ 
Park 
Access TOTAL  

All Gates 6 5 22 5 6 4 48  

         
Prior Month Totals: 3 5 31 4 1 11 55  
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ESCORT 7
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Rancho Murieta CSD Security

15160 Jackson Rd
Rancho Murieta, CA 95662

Cases - Breakdown by Type
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Cases - Breakdown by Type



SUSPICIOUS VEHICLE 3

TRASH-PICK UP 1

TRESPASSING 4

VANDALISM 3

VEHICLE ACCIDENT 6

WATER LEAK 2

WELFARE CHECK 5

Total 322

11/1/2023 12:00:12 AM
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From 10/1/2023 to 10/31/2023

Cases - Breakdown by Type



                                                            INCIDENTS OF NOTE 

 On Tuesday, October 5th at 0220 hours, in the morning, CSD security was on routine patrol in 

the area of the Equestrian Center and heard several possible gunshots, and immediately 

responded to the Equestrian Center. Upon arrival, the officer was met at that gate by Equestrian 

personnel who advised him that there had been two individuals shot and that the suspect had fled 

the area onto Jackson Highway.  

 

The Security Officer immediately requested the Sacramento County Sheriff’s Department (SSD) 

and Metro Fire Department and responded to the hangar inside the Equestrian Center where the 

shooting had occurred.  Upon the Security officer's arrival, he discovered two shooting victims 

and several personnel attempting to aid the victims. SSD and Metro Fire arrived and transported 

the victims to the hospital. SSD conducted a criminal investigation.  

 

On Wednesday, October 25th, 2023, vandalism was reported on the side walls of the exterior of 

the village complex. Two large drawings in red spray paint were approximately thirty-six inches 

by thirty-six inches. There was also similar fresh graffiti in the concrete wash across the 

Northgate. SSD was notified however, there was no video footage available at either location.  

 

 
  

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 
 
 

 

MEMORANDUM 

Date:  November 15, 2023 
To:  Board of Directors 
From:  Michael Fritschi, Director of Operations 
Subject: October Utility Report 
 
 

AURORA RINCON   

I would like to announce that Arora Rincon our GIS intern has taken a permanent job with San 
Jose Water Company. Aurora’s last day was November 8, 2023. Aurora served the District well 
and contributed her talents to make the District GIS system an excellent tool for the Operations 
Department. We all wish Aurora the best.   

WATER 

Water Treatment Facility  

Plant 1 is in operation and is currently producing potable water at a rate of 1.6 million gallons 
per day. Plant 2 is currently offline for maintenance.  

Water Consumption 

As of November 1, 2023, cumulative potable water production for the current year is 453.6 
million gallons, with 51.3 million gallons used in the month of October.  

Raw Water Storage & Delivery 

The total water currently stored between Clementia, Chesbro, and Calero totaled 2,979.1 acre-ft 
as of November 1, 2023. The District began pumping from the Cosumnes on the 6th of November 
at 125 hp (about 10.7 acre-ft per day).    

 

Table 1. Current water and wastewater storage as of November 4, 2023 

 

acre-ft            
November  

acre-ft          
full 

%full 

Clementia Storage 902.3 907.1 99%

Chesbro Storage 759.2 1027.0 74%

Calero Storage 1317.6 2323.3 57%

Total of all Raw Water 
Reservoirs

2979.1 4257.4 70%

Wastewater Storage Reservoir 
available for production

112.2 796.3 14%



 
 
 

 

 

Figure 2. Five-year Chesbro / Calero Storage Curves 

 

Figure 3. Five-year Clementia Storage Curves 



 
 
 

 

SEWER 

Wastewater Facility 

The tertiary process of the wastewater facility is currently offline, and the operators are in the 
process of testing for pre-chlorination effectiveness to support design information for the District 
Wastewater Sodium Hypochlorite (NaOCl) project. The current average dry weather influent flow 
to the wastewater facility for September was 0.38 MGD.   

UTILITY CREW WORK 

Utility Crew Report October 2023 

1) Staff have been short-staffed due to one utility worker out for surgery and one out on FMLA. 
One utility operator was recently terminated as he did not meet District expectations during his 
probationary period. 

2) Staff had one utility star work order completed in the month of October.  
3) Staff completed 4 field markings for 811 USA locations 
4) Staff received thirteen homeowners calls for water related issues from high water usage, water 

leaks, and higher water bills. One leak turned out to be a country club irrigation line that runs 
next to a resident’s driveway, this took some time to diagnose because we do not have good 
plans for the country club irrigation lines. Two calls were diagnosed as water leaks in the service 
line going from the water main to the meter and CSD is responsible to fix. Several people with 
high water bills were diagnosed as excessive irrigation usage. 

5) Murieta Plaza needs to upgrade the fire service backflow device due to being out of compliance 
with new regulations. They are preparing to start with one that services the building by the day 
care. Staff are working on gathering regulatory information that requires the Plaza to install DC 
backflow devices on all fire riser sprinkler systems and should have this information to Michael 
by 11/9/2023. 

6) Staff responded to four water leaks in the month of October. One leak was repaired, we 
replaced two service lines and had one 14-inch water main service saddle fail due to corrosion 
that had to be replaced. 

7) Three valves were exercised, and 2,000 gallons of water was flushed through hydrant this was 
completed to isolate the water line at the airport to install a new inline water meter. 

8) One water meter was replaced in October along with 1 smart point sending unit being replaced. 
9) The crew had two sewer issues investigated in the month of October. One was a sewer smell 

issue and CSD found no problems with the main or noticed any sewer smell upon inspection. 
The second issue was locating a sewer service lateral that required a homeowner repair due to 
root intrusion. 

10) The CCC (California Conservation Corps) has completed all drainage weed abatement in the 
Rancho Murieta North Drainage system. Utilities crew went out and used a Ditch Witch to clean 
the Chesbro protection ditch at the first of October and upon inspection in the first week of 
November it appears the ditch needs to be cleaned again soon.  

11) The raw water line from Lake Clementia to CIA ditch has a leaking valve by the CIA ditch up-
stream valve is closed off to prevent leak until repairs can be made. This is on the list for repairs 
and will be worked on when the crew can be scheduled. 

12) Work planned for November includes: 
a) Electrical work at basin 5 (Lost Lake) dig trenches for electrical work. 
b) Installed water main line meter at the airport completed. (Meter still needs programmed 

and grounded). 
c) Sewer lateral line to be replaced crossing ditch behind XXXX Terreno park 11. 
d) Storm drain plug on 15-inch Cantova storm drain dead end. 



 
 
 

 

e) Complete repairs on the raw water valve upstream of the CIA ditch.  
 
CAPITAL PROJECTS 
Cal POLY SLO Student Project  

The District and California Polytechnic State University San Luis Obispo have discussed utilizing 

the water treatment facility for the undergrad student culminating design project. As the 

“client”, the District will present the students with an RFP for facility planning and 30% design 

services for the following consulting services: 

  a) solidify existing water production capacity  

  b) determine the best way forward to increase capacity  

  c) process reconfiguration suggestions for increased efficiency 

Students will provide proposals in January and complete projects by second quarter. The 

District will present the problem statement, provide answers to requests for information, and 

will review the finished projects. 

This is an excellent opportunity for the District to provide a learning opportunity for future 

Engineers and to receive valuable preliminary plant analysis and design information that can 

form the foundation of future plant studies to ensure adequate existing and future plant 

capacity.     

Integrated Water Master Plan  

The District held the 2nd Townhall Meeting on November 2nd at the Country Club to discuss the 
progress with the Integrated Water Master Plan with the updated water demands. There were 
approximately 160 public attendees. The Consultant team provided an initial presentation and 
then the question/comment session was initiated. The District will convert the audio recording 
to text to create FAQ’s that can be posted online. The next stage of the project is to provide 
alternatives to meet the projected demands with the projected supplies.    

Capital Improvement & Rate Study  

Lumos & Associates is in the process of compiling record information of the District’s facilities 
received to date. They have also received the updated GIS records and will have a compiled 
inventory of existing facilities infrastruutre ready by the beginning of December.  

Granlees Safety Project  

This project has been reviewed at the 90% level and the District is evaluating different designs to 
increase safety of the intake gates to the forebay.  

 

Water Treatment Facility Chlorine Gas to Sodium Hypochlorite 



 
 
 

 

This project is at the 100% design completion level and the previous updated opinion of probable 
construction cost is estimated between $580,000 to $670,000. – The 100% design was reviewed, 
and the electrical comments were submitted by the District electrician.   

Wastewater Facility Chlorine Gas to Sodium Hypochlorite and Contact Tank Project 

The project alternatives capital cost analysis was updated for the various NaOCl upgrade 
alternatives, including the UV disinfection comparison. The capital cost opinions range from 
$3.175 M NaOCl upgrade to rehab the existing contact tank and add an extension to the existing 
tank to get full 3.0 mgd capacity to a $4.490 M UV upgrade of which includes roughly $0.94 M 
for NaOCl pre-DAF treatment.  If the pre-DAF NaOCl treatment is deemed unnecessary, then the 
UV alternative is competitive with the other four alternatives. The District has requested lifecycle 
cost analysis for the NaOCl and UV alternatives and a meeting to discuss a recommendation to 
the Improvement committee for moving forward with a design of the best alternative.       

Lift Stations  

Lift 3B – No Update  

Alameda & Starter Shack Stations – This project is currently in the design phase – no 
update 

Cantova & FAA Stations –This project is in the design phase - no update. 

Lift 6B – The District electrician has recently submitted final comments on the panel 
design and the District is waiting for the updated project schedule.  

DEVELOPMENT 

Retreats North – Four additional meters have been released on October 30th, 2023, for a total of 
twenty-one (21) meters that have been released per the terms of the Interim Security Agreement 
dated August 1, 2023. A total of thirty-eight meters have been released for Retreats East and 
North in total (3 more are allowed until September 30, 2024 per the agreement).    

Residence of Murieta Hills East & West – The District has received and reviewed the initial draft 
sewer study and met with the developer to discuss the study. The developer will be installing a 
sewer flow sensor in the District 10-inch main located south west of Laguna Joaquin to try and 
capture wet weather sewer flow information this winter. The District will have access to this 
information.     

Riverview Phase 2 – No update 

Murieta Gardens Commercial – No Update   



   

 
Rancho Murieta Community Services District 

December 
 

Board/Committee Meeting Schedule 
 

December 5, 2023 
Improvements        8:00 a.m. 
Finance         10:00 a.m. 
 

   
December 7, 2023 

Communications & Technology  8:30 a.m. 
Security           Canceled 

 

 
December 20, 2023 

Regular Board Meeting - Open Session    5:00 p.m. 
 

    
                       

All meetings will be held in person at the District Office: 15160 Jackson Rd.   



RESOLUTION 2023-116 

A RESOLUTION OF THE BOARD OF DIRECTORS OF RANCHO MURIETA COMMUNITY SERVICES 
DISTRICT AUTHORIZING INVESTMENT OF MONIES IN THE LOCAL AGENCY INVESTMENT FUND 

WHEREAS, The Local Agency Investment Fund is established in the State Treasury under 
Government Code section 16429.1 et. seq. for the deposit of money of a local agency for 
purposes of investment by the State Treasurer; and 

WHEREAS, the Rancho Murieta Community Services District Board of Directors 
hereby finds that the deposit and withdrawal of money in the Local Agency Investment Fund 
in accordance with Government Code section 16429.1 et. seq. for the purpose of investment 
as provided therein is in the best interests of the Rancho Murieta Community Services 
District; 

NOW THEREFORE, BE IT RESOLVED, that the Rancho Murieta Community Services 
District Board of Directors hereby authorizes the deposit and withdrawal of Rancho Murieta 
Community Services District monies in the Local Agency Investment Fund in the State 
Treasury in accordance with Government Code section 16429.1 et. seq. for the purpose of 
investment as provided therein. 

BE IT FURTHER RESOLVED, as follows: 
Section 1. The following Rancho Murieta Community Services District officers holding the 
title(s) specified hereinbelow or their successors in office are each hereby authorized to order 
the deposit or withdrawal of monies in the Local Agency Investment Fund and may execute 
and deliver any and all documents necessary or advisable in order to effectuate the purposes 
of this resolution and the transactions contemplated hereby: 

Melinda (Mimi) Morris Mark Matulich__________________________ 

General Manager____ Director of Finance and Administration 

___________________ ________________________________ 
Signature Signature 

Section 2. This resolution shall remain in full force and effect until rescinded by Rancho 
Murieta Community Services District Board of Directors by resolution and a copy of the 
resolution rescinding this resolution is filed with the State Treasurer’s Office. 

PASSED AND ADOPTED by the Board of Directors of the Rancho Murieta Community Services 
District at their regular meeting held on this 15th day of November, 2023 by the following roll call 
vote: 



Ayes: 
Noes: 
Absent: 
Abstain: 

 ___________________________________ 
 Timothy E. Maybee, President of the Board 
 Rancho Murieta Community Services District 

[seal] 

Attest: 

___________________________________ 
Amelia Wilder 
District Secretary 



 
 
 

 
 

MEMORANDUM 
 
Date: November 15, 2023 

To:  Board of Directors  

From:  Michael Fritschi, P.E. – Operations Director 

Subject: Water Treatment Facility Membrane Purchase Request  

Proposed Action 
Approve an augmentation to the Water Budget in the amount not to exceed $200,000 and authorize the 
purchase of 15 membrane modules (at roughly $1,900 each for a total of $28,664) and a replacement 
membrane cassette (87 modules per cassette at roughly $1,620 per module, for a total of $140,960) (with a 
5% contingency for the addition of the two items and 8.75% sales tax) for Water Treatment Plant #1. 
 
History 
The District currently has in operation three trains of membranes in Plant 1. Each train houses two 
cassettes, each cassette holds a total of 87 modules, adding up to 522 modules for the entire plant. 
Membranes have an average lifecycle of 7-10 years. The current membranes were placed in operation 
approximately eight years ago in 2015. Many membranes have been stained by manganese and are not 
reparable and have diminished functionality. In July of this year, the District ordered 15 replacement 
modules and immediately placed five into service. Since then, an additional six modules needed replacing 
due to failure. Recently the operations staff replaced four modules and identified three additional modules 
that need replacing.     
 

Short Term Needs 
Staff can order 5 modules at a per module cost of $2,537.40 or order 15 modules at a per module cost of 
$1,910.96. Staff propose to order 15 modules to satisfy the immediate membrane needs. The 15 modules 
can be shipped relatively quickly (6-8 weeks). 
 

Long Term Needs 
While staff have learned to minimize exposure of membranes to manganese, most membranes are nearing 
the end of their useful life. Staff maintains a membrane “map” that tracks the performance and failures of 
membranes on a module basis. Staff propose that based on the age and wear pattern of the membranes, 
the District budget for replacement of a cassette (87 modules) every other year for the next 12 years. The 
per cassette cost was recently quoted at $140,960, which corresponds to a per module cost of $1,620.  
The bulk shipping cost savings and the lower bulk unit price make the cassette purchase approach more 
effective than continuing to replace individual membrane modules as they fail. The lead time for obtaining 
a cassette is approximately 54 months, so staff recommend approval as soon as possible. Attached is a 
spreadsheet of the proposed budget augmentation and purchase totals along with a vendor quote for the 
cassette. 
 
att. Membrane Cassette Quote from Veolia Water  
 
 
 
 



Membrane Modules for WTP Quantity Per Unit Cost Total
  Individual units, delivery ASAP 15 $1,900 $28,500
  Cassette of units, delivery dependent on 
vendor availability 87 1,620$          $140,940
     Subtotal: $169,440
Estimated Tax at 8.75% $14,826
Shipping 6,000$        
     Subtotal: $190,266
  Plus 5% Contingency $9,513
    Total/Average Cost/Total: 102 $1,661 $199,779

Estimated Cost of Additional Membrane Modules 
for Water Treatment Plant #1
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Budgetary Membrane Replacement Proposal 
 

To: 

Rancho Murieta Community Services 

District 

referred to here as Rancho Murieta, 

RMCSD or Buyer 

Date:  November 7, 2023 

No. of 

Pages: 
25 including cover 

Attention: Travis Bohannon Email: tbohannon@rmcsd.com 

Plant 

Address: 

6200 Camino Del Lado Drive, 

Rancho Murieta, CA 95683 USA 
Tel. No.: 916 354 3700 

 

From: 

Jason Diamond 

Regional Lifecycle Manager 

Western USA 

Email: 

Cell No.: 

jason.diamond@veolia.com 

905 399 7055 

CC: Brad Leidecker (CHC) 

 

Subject: Budgetary membrane replacement 
Proposal No.: 488060-1 

Original Project No.: 501096 

Plant 

Data: 

Please provide corrections if inaccurate 

Rancho Murieta Water Treatment Plant, Municipal Drinking Water. 

ZW1000, 3 trains, 2 x 87/96M cassettes per train with 450ft² CPx membranes. 

Operational date: August 2015 

 

mailto:tbohannon@rmcsd.com
mailto:jason.diamond@veolia.com
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Proposal Provisos 

This proposal has been issued based on the information provided by the customer and on information currently available to Veolia 

Water Technologies & Solutions at the time of proposal issuance.  Any changes or discrepancies in site conditions, including but not 

limited to changes in system influent water characteristics, changes in environmental health and safety (EH&S) conditions, changes 

in the reissued state/provincial disposal system permit, changes in buyer financial standing, buyer requirements, or any other 

relevant change or discrepancy in the factual basis upon which this proposal was created may lead to changes in the offering, 

including but not limited to changes in pricing, guarantees, quoted specifications, or terms and conditions.  

Confidential and Proprietary Information 

The enclosed materials are considered proprietary property of Veolia Water Technologies & Solutions (Veolia). No assignments, 

either implied or expressed, of intellectual property rights, data, know how, trade secrets or licenses of use thereof are given. All 

information is provided exclusively to the addressee and agents of the addressee for the purposes of evaluation and is not to be 

reproduced or divulged to other parties, nor used for manufacture or other means, without the express written consent of Veolia. The 

acceptance of this document will be construed as an acceptance of the foregoing. 

Trademarks  

The following are trademarks of Veolia Water Technologies & Solutions and may be registered in one or more countries: 

+100, ABMet, Absolute.Z, Absolute.Za, AccuSensor, AccuTrak, AccuTrak PLUS, ActNow, Acufeed, ALGAECAP, AmmCycle, Apogee, 

APPLICATIONS ATLAS, AquaFloc, AquaMax, Aquamite, Aquaplex, AquaSel, Aquatrex, Argo Analyzer, AutoSDI, BENCHMARK, Betz, 

BetzDearborn, BEV Rite, BioHealth, BioMate, BioPlus,  BIOSCAN, Bio-Trol, Butaclean, Certified Plus, CheckPoint, ChemFeed, 

ChemSensor, ChemSure, CHEX, CleanBlade, CLOROMAT, CoalPlus, COMP-METER, COMP-RATE, COMS (Crude Overhead 

Monitoring System), Continuum, CopperTrol, CorrShield, CorTrol, Custom Clean, Custom Flo, Cyto3, DataGuard, DataPlus, DataPro, 

De:Odor, DELTAFLOW, DEOX, DeposiTrol, Desal, Dianodic, Dimetallic, Dispatch Restore, Durasan, DuraSlick, Durasolv, Duratherm, 

DusTreat, E-Cell, E-Cellerator, ELECTROMAT, Embreak, EndCor, EXACT, FACT-FINDER, Feedwater First, Ferrameen, Ferroquest, 

FilterMate, Fleet View, FloGard, Flotrex, Flotronics, FoamTrol, FoodPro, Fore4Sight, ForeSight, FRONTIER, FS CLEAN FLOW, 

FuelSolv, Full-Fit, G.T.M., GenGard, GEWaterSource, Glegg, Heat-Rate Pro, High Flow Z, HPC, HPD Process, HyperSperse, Hypure, 

Hytrex, InfoCalc, InfoScan, InfoTrac, InnovOx, InSight, IONICS, IONICS EDR 2020, IPER (Integrated Pump & Energy Recovery), 

iService, ISR (Integrated Solutions for Refining), JelCleer, KlarAid, Kleen, LayUp, Leak Trac, Leakwise, LEAPmbr, LEAPprimary, 

Learning Source, LOGIX, LoSALT, M-PAK, MACarrier, Mace, Max-Amine, MegaFlo, Membrex, MemChem, Memtrex, MerCURxE, 

MetClear, MiniWizard, MK-3, MOBILEFLOW, MobileRO, Modular Pro, ModuleTrac, MonitAll, Monitor, Monitor Plus, Monsal, MP-MBR, 

MULTIFLOW, Muni.Z, NEWater, NGC (Next Generation Cassette), Novus, NTBC (Non Thermal Brine Concentrator), OptiGuard, 

OptiSperse, OptiTherm, Osmo, Osmo PRO, Osmo Titan, Osmonics, Pacesetter, PaceSetter, Petroflo, Petromeen, pHlimPLUS, 

PICOPORE, PlantGuard, PolyFloc, PowerTreat, Predator, PRO E-Cell, Pro Elite, ProCare, Procera, ProChem, Proof Not Promises, 

ProPAK, ProShield, ProSolv, ProSweet, Purtrex, QSO (Quality System Optimization), QuickShip, RCC, RE:Sep, Rec-Oil, Recurrent, 

RediFeed, ReNEW, Renewell, Return on Environment, RMS (Rackless Modular System), ROSave.Z, SalesEdge, ScaleTrol, SeaPAK, 

SeaPRO, SeaSMART, Seasoft, SeaTECH, Selex, Sensicore, Sentinel, Sepa, Sevenbore, Shield, SIDTECH, SIEVERS, SmartScan, 

SoliSep, SolSet, Solus, Spec-Aid, Spectrus, SPLASH, Steamate, SteriSafe, Styrex, SUCROSOFT, SUCROTEST, Super Westchar, 

SuperStar, TFM (Thin Film Membrane), Therminator, Thermoflo, Titan RO, TLC, Tonkaflo, TraveLab, Trend, TruAir, TrueSense, 

TurboFlo, Turboline, Ultrafilic, UsedtoUseful, Vape-Sorber, VeriFeed, VersaFlo, Versamate, VICI (Virtual Intelligent Communication 

Interface), V-Star, WasteWizard, WATER FOR THE WORLD, Water Island, Water-Energy Nexus Game, WaterGenie, WaterNODE, 

WaterNOW, WaterPOINT, WellPro.Z, XPleat, YieldUp, Z-BOX, Z-MOD, Z-PAK, Z-POD, ZCore, ZeeBlok, ZeeLung, ZeeWeed, ZENON, 

and Z.Plex.
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1 Introduction 
Veolia Water Technologies & Solutions is pleased to present this budgetary proposal at the 

request of Rancho Murieta Community Services District to provide drinking water 

membrane modules to replace one cassette at the Rancho Murieta Water Treatment Plant 

(WTP). 

Veolia has also included the option of one (1) set of cassette refurbishment components. 

Veolia is a proven leader in delivering tangible value to our clients over the life of the plant. 

Our measure of success is how well we deliver solutions that help our clients meet their 

critical business objectives.  

Through long-acquired technical experience, Veolia has clearly distinguished itself from 

other membrane manufacturers. A mature service culture and deep technical expertise are 

ready to serve and support RMCSD through this next membrane lifecycle. 

This proposal is for budgetary purposes only and does not constitute an offer of 

sale. 
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2 Veolia Scope & Price  
Veolia’s scope includes the material and services outlined in the table below. The sections 

that follow provide additional detail regarding each scope item. 

Item Description Part # Quantity Price 

ZW1000 450ft² membrane module at GMRP 

price of USD $1,303/module, section 2.1 

31342851 

3134363 
87 

123,316 

2-year full replacement membrane warranty, 

section 8 
 incl. 

Membrane packaging   incl. 

ZW1000 permeate spigot o-rings (includes 

spares) 
 200 

O-ring lubricant  1 

Off-site support, project management, section 

5.1 
 incl. 

International shipment, fees and duties, 

section 0 
 incl. 

17,644 

Freight, DDP Rancho Murieta WTP, section 0 3095534 incl. 

Base Offer Total 140,960 

Optional: ZW1000 87/96M cassette 

refurbishment components (includes freight), 

section 3 

 1 set 12,192 

Total Price 153,152 

All figures are in USD and exclude taxes, which would be applied at the time of 

invoicing 

Note 1: Membranes are represented by two part numbers - one for membranes delivered in shipping frames (3134363) 

and one for membranes delivered bagged, boxed and crated (3134285). 

2.1 Contractual Basis for Membrane Replacement Price  
The base price of replacement ZW1000 450ft² membrane modules for this project is $1,000 

US per module.  

Veolia has guaranteed this price for 10 years following start of membrane warranty, subject 
to adjustment for inflation US CPI All Urban Consumers, not seasonally adjusted) or a 
maximum equivalent price per gallon of treatment capacity in the event that the module 
area/permeability etc. changes such that the same amount of feed water can be treated 
with fewer modules of the next generation design.  
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GMRP price escalation - calculation of inflation begins on June 16, 2014 (signed contract 
agreement date).  GMRP validity will expire at the end of business on March 1, 2026 (10 
years from start of membrane warranty). 

To benefit from guaranteed membrane replacement pricing (GMRP) within the contracted 
time limits, Buyer must submit a purchase order based on a valid proposal or quote prior to 
the GMRP expiry date, with the expectation of taking membrane delivery within Veolia’s 
standard lead time (provided in section 0).   

Membrane replacement prices are quoted FCA, Oakville, Ontario, Canada, with packaging, 

freight, and taxes extra as the cost of shipping and packaging the membranes to site will 

depend on the quantity per shipment. Membrane replacement prices are quoted without 

taxes. 

Non-Warranty Adjusted Membrane Replacement Price to November 2023 

Contractually guaranteed membrane replacement price, USD $1,000 

Inflation index value from June 2014 238.34 

Forecasted inflation index value – November 2023 310.58 

Inflation index factor  30.31% 

Adjusted membrane replacement price for this proposal, USD $1,303 

Significant time delays between the date of this proposal and the submission of 

customer PO may lead to further adjustment to the membrane price. 

 

2.2 Invoicing 

Typical Invoicing Schedule 
Approximate % 

of Sub-Total 

An invoice will be issued upon acceptance by Veolia of customer 

purchase order. Approximate percent calculation based on the 

material, off-site labor, delivery sub-total of the purchase 

order. Shipment of membranes is contingent on receipt of this 

initial milestone payment. 

30% 

An invoice for the balance of the material, off-site labor, 

delivery sub-total will be issued when membrane module 

shipping documents are supplied to the carrier. 

70% 
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3 Optional Cassette Refurbishment 
Veolia will supply components for refurbishment of 1 x ZW1000 87/96M cassette. 

Cassette refurbishment service allows you to fully recondition your cassettes at less cost 

than purchasing new cassettes. Cassette refurbishment includes the following: 

o Removal of all existing plastic parts and associated hardware, other than aerators; 

o Installation of all new, current design parts (module mountings, securing 

mechanisms), and all associated hardware. 

Material list for the ZW1000 87/96M cassette refurbishment: 

Part Description Part Number Quantity 

elbow-90,v3,w/valve 3099010 29 

oring,EPDM,-131 3098956 182 

spacer tray - top with screen 3098992 16 

spacer tray, middle 3098993 32 

spacer tray - bottom without screen 3099003 13 

elbow, permeate 3099007 29 

long permeate tee, white 3099006 58 

ZW1000 permeate hitch pin 3099015 122 

o-ring,EPDM,227,70dur 3112860 238 

ZW1000 32s bottom screen ass. 3112882 2 

ZW1000 16s dcfm aerator ass. 3112883 8 

washer,flat,316,M6 3033661 4 

bolt-hh,316,M6x30mm,INOX, A4 3112836 2 

nut,lock,hex,nylon insert,316,M6 3033660 2 

tray,spacer,bottom with screen 3112843 3 

permeate manifold spigot cap 3098959 3 
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4 Delivery  
o Freight 

o DDP - Delivery will be by standard ocean/ground on the basis of DDP Rancho 

Murieta WTP, 6200 Camino Del Lado Drive, Rancho Murieta, CA, USA or other 

named place of destination; Incoterms 2020. DDP = delivery duty paid. Partial 

shipments will be acceptable unless otherwise specified. Where delivery cannot be 

accepted at this destination, RMCSD shall specify an alternate, equivalent 

destination without delay. 

Due to varying origins and availability, non-membrane items included in this 

proposal may be shipped separately from the membranes. Should separate 

shipments be required, where possible, Veolia will strive to provide these items on 

or before the delivery of the membranes.  

o Title & Risk - Title and risk of loss or damage to membrane modules, shipping 

frame and crating shall pass to RMCSD upon delivery at the named place of 

destination. 

o International Shipment, Fees, and Duties 

o Origin - Delivery of ZeeWeed membranes originates from the Veolia Water 

Technologies & Solutions, ZENON Membrane Products (ZEM), Bláthy Ottó u 4, 

Oroszlány, 2840 Hungary facility. Costs to transport membranes into North America 

are waived for Rancho Murieta per contractual GMRP freight terms. 

o Export Documents - All ZeeWeed membrane module shipments into the USA 

require clearance documentation from the EPA. Veolia will prepare and provide the 

required EPA documentation to the Carrier.  

o MPF - Merchandise processing fee is a fee assessed for formal custom entries 

based on 0.35% of the invoice value, with a minimum of USD $25 per formal entry 

and a maximum of USD $485. On the basis of DDP terms, this fee will be paid by 

Veolia within the quoted price.  

o Duty - A US Customs duty of 3.9% applies to all ZeeWeed membranes shipped 

individually or in shipping frames; not in operational cassette frames. On the basis of 

DDP terms, this duty will be paid by Veolia within the quoted price. Any new duty 

imposed after the date of this proposal is the responsibility of RMCSD.  

o Taxes - All applicable local, state, or federal taxes are the responsibility of RMCSD. 

o Temperature - UF membranes cannot be allowed to freeze or overheat and may 

require temperature-controlled freight and handling according to the season and the 

planned routing. If required, the price of temperature control will be included within 

the firm quote on freight by Veolia. 
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o Packaging –Membranes may be delivered factory-installed in shipping frames, 

individually bagged, boxed and crated or a combination of the two methods 

depending on availability and urgency of delivery. 

o Unloading - may require one of or a combination of a loading dock, extended forks 

and an experienced forklift driver at delivery destination. Please consult with Veolia 

at the time of purchase order (PO) preparation on this. 

shipping crate information (estimated) 

Qty  Description 
Dimensions (in) 

(LxWxH) 
Weight (lb.) 

1 ZW1000 54M shipping frame  89 X 33 X 96 2,874 

3 ZW1000 10M membrane crate  64 X 34 X 47 660 

1 ZW1000 3M membrane crate  34 X 33 X 30 217 

 Notes: 

• Only crates for membrane transport have been shown above to identify the largest and heaviest items that 

will need to be unloaded; 

• Smaller crates/skids/boxes will be used for hardware items (cassette refurbishment components, etc.). 

o Availability - Delivery of membrane modules and cassette refurbishment 

components is typically 10-20 weeks after receipt of order.  

With current global logistics and freight delays, delivery is estimated at 54 - 58 

weeks after receipt of order.  

5 Veolia Support 

5.1 Off-Site Support 

Project Management 

Provide planning and off-site assistance during the membrane replacement project.  
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6 Scope - RMCSD 

6.1 Installation Preparation 
o Receive, off-load, handle and provide temperature-controlled storage of the equipment 

and materials required. 

o Membranes must be stored in a sheltered area, protected from freezing, direct sunlight 

or extreme heat, and sealed as shipped until ready for use. Storage should be in a dark, 

dry, level area at a temperature of 5-30°C (41-86°F). Membranes should not be stored 

longer than necessary prior to installation. RMCSD is responsible for risk of loss of 

Seller’s parts while in storage at the plant.  

o Inspect, evaluate and make repairs as required for the membrane tanks, mounting 

brackets, hoses and all connections. 

6.2 Installation 
All tasks required for the onsite installation of the membranes, removal of existing modules, 

installation of new modules, including: 

o Dispose of shipping and packaging materials unless specifically requested not to do 

so by Veolia; 

o Load shipping frames onto the truck for return to Veolia – Veolia will be responsible 

for organizing the logistics of delivery back to Veolia. 

6.3 Empty Shipping Frame Preparation 
All shipping frames returning to Veolia must be clean and packaged appropriately for trans-
oceanic transport in shipping containers.  

All wooden packaging material used for international shipments must conform to current 
phytosanitary standards to reduce the risk of introduction and spread of quarantine pest 
species associated with the movement in international trade of wood packaging material 
made from raw wood.  

All wood packaging material used to transport shipping frames internationally, must comply 

with ISPM15 which is the standard for phytosanitary measures and be properly stamped 

indicating compliance with the standard. Failure to comply with the standard may lead to 

shipment refusal and subsequent project delays. For detailed information on ISPM15 

please visit the ISPM15 website.  

Whenever possible, save and re-use the wooden skids that the shipping frames arrived on 

for return freight purposes.  

http://www.ispm15.com/
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7 Solution Design Notes 

7.1 Permits 

Regulatory Requirements  

RMCSD is responsible to review and report to the permit granting agency on the impact of 

any of the proposed changes on the regulatory permit. Veolia will provide the necessary 

manufacturer’s technical support on regulatory issues.  

Please speak with your regional lifecycle manager (RLM) if there are any regulatory 

requirements or concerns. 

Utilization  

Veolia understands that these modules are required as replacements for currently installed 

modules.  

These modules are offered on the basis that the membrane modules will not be used to 

provide expanded flow beyond the current plant flow rating. Veolia makes no guarantees, 

implied or otherwise as to the performance of these modules in any other capacity than as 

replacement membranes.  

Production Interruption 

After the purchase order is acknowledged, Veolia’s project manager for the installation will 

consult with RMCSD to jointly develop the installation plan and work schedule with due 

regard for membrane delivery to the plant and plant preparation.  

7.2 Maintenance Notes for Replacement Membranes 
At the time of any full plant or full train membrane replacement, it is recommended to 

evaluate the appropriate timing of repairs or replacement of the following ancillary system 

components: 

o Is it the right time to address any tank coating repairs which may be required? 

o Is it the right time to replace non-metal cassette components? 

o Are any of the aeration or permeate connection hoses, clamps, camlocks, camlock 

seals and couplings due for replacement? 

Preferential Flow 

Mixing a small proportion of new modules in trains with large amounts of older modules is 

not recommended as it creates a risk of over-fluxing of new modules, which can shorten 

their lives. Veolia recommends that RMCSD plan membrane module replacement on a 

complete cassette and complete train basis wherever possible to achieve both optimal 

performance and best value from the new membrane modules. In this case, by replacing all 

membrane modules in a cassette, this risk has been minimalized. 
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Membrane Slack  

Veolia’s membranes are supplied and shipped with an initial factory fiber slack designed to 

optimize membrane air scouring during operation as well as accommodate a degree of 

shrinkage. Membranes shrink in length early in their lifecycle when exposed to higher 

temperature water. The pace of shrinkage slows with age. With the installation of new 

membranes, the requirements for slack adjustment start a new cycle.  

Due to the wide variety of operating environments in which our products can be utilized, it is 

difficult to generally predict the rate of shrinkage. If membranes operate in a condition of 

insufficient slack for an extended period of time, irreversible damage to the fiber-urethane 

bond may occur. Please refer below to the recommended inspection frequencies based on 

your plant’s membrane tank operating temperature. Visual inspections should begin during 

the membrane installation and be repeated over time on the same cassette. Digital pictures 

will allow for comparative analysis of the fiber slack over time. 

Membrane Repairs  

All new modules are factory tested at our manufacturing facilities and are in good working 

order as they are packaged and crated for shipment. On occasion, a limited number of 

modules arriving at site may require repairs due to uncontrollable factors during shipping 

and receiving, in particular with multi-modal shipments. Veolia recommends having one 

fiber repair kit on hand during the handling and installation of the drinking water modules. 

Hoses & Fittings  

Veolia has assumed for this proposal that the current aeration and permeate cassette 

connections for the ZW1000 cassettes do not need replacing at this time. If this is not so, 

please advise Veolia and request that they be added to this proposal. 

Pre-Screen 

To ensure effective operation and to maximize membrane life, Veolia recommends 

operation of a pre-treatment screen, upstream of the pretreatment process, with mesh or 

punched-hole openings less than or equal to 0.5 mm and with no possibility of bypass or 

carryover. All processes after this screening must be covered and protected from outside 

elements such that no leaves, twigs or any foreign material can enter the membrane tank. 

Maximum Operating 

Temperature 
Recommended Slack Inspection Frequency 

0-24 °C / 32-76 °F every 2 years 

25-30 °C / 77-86 °F once per year 

>30 °C / > 86 °F twice per year 
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8 ZeeWeed Membrane Module Standard 

Warranty 
This schedule sets out the warranty with respect to ZeeWeed membrane modules (“membrane 

modules”). No other warranties, expressed or implied are made in connection with the sale of 

these products, including, without limitation, warranties as to fitness for any purpose or use or 

merchantability of these products. The warranty provided herein will be the exclusive and sole 

remedy of Buyer. This warranty is not transferable. 

 Definitions 

The follow terms shall have the meaning set forth below when used in the warranty document: 

a. “Buyer” means the party purchasing the ZeeWeed Modules from the Seller 

b. “Seller” means a business component of, or legal entity within the Veolia Water 
Technologies & Solutions business which is selling the ZeeWeed membranes. 

 Warranty Product 

This warranty applies to only the membrane modules supplied under the contract of sale. 

Membrane module means the hollow fiber ultrafiltration membranes and the potted plastic 

headers. This warranty does not cover air piping to the membrane module, permeate piping from 

the membrane module, piping connection fittings, connecting hardware and cassette frames with 

their associated components including but not limited to spacers, aerator tubes, aerator 

assemblies, screen, module dummies or module blanks.  

 Scope of Warranty 

The Seller warrants that its membrane module(s) will be free of defects due to faulty materials or 

errors in manufacturing workmanship. 

Regular membrane module inspection and normal fiber repair shall be the responsibility of Buyer. 

All replacement membrane modules will be shipped on the basis of INCOTERMS 2020 FCA Veolia 

manufacturing facility. 

All ancillary costs including but not limited to bagging, boxing, crating, freight, freight insurance, 

applicable taxes, import duties, certifications, brokerage, receiving, forklift services, storage at site, 

reattachment hardware, hose/clamp/camlock replacement, crane services, installation, fiber repair 

materials, glycerin flushing, commissioning and waste disposal are the responsibility of Buyer. 

 Warranty Start Date 

Membrane warranty will start on the earlier of: 

a. The date that installation of the original membrane module(s) has been substantially 
completed, or  

b. Three (3) months from the date of delivery of the original membrane module(s) to Buyer.  
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 Warranty Duration 

Total Warranty Duration: a total of 24 months of full replacement warranty coverage. 

 Notification Of Claim  

All claims filed under this warranty shall be made in writing by Buyer within 30 days of identifying a 

defect.  

Buyer shall provide the following information: 

a. A description of the defect giving rise to the claim; 

b. Photographs showing the manufacturing defect; 

c. The serial number(s) of the membrane module(s) which is (are) the subject of the warranty 
claim; and 

d. Operating data and repair history for the life of membrane modules which are the subject of 
a warranty claim. 

 Verification of Claim 

After receipt of written notification of a defect, the Seller will promptly undertake such investigations 

as, in the Seller's opinion, are necessary to verify whether a defect exists. The Seller reserves the 

right to require additional data as necessary to validate claims. Buyer may, in the course of these 

investigations, be requested to return membrane module(s) to the Seller for examination (see 

section 11). The Seller may also conduct reasonable tests and inspections at Buyer’s plant or 

premises. If the results of the investigation do not validate the defect claimed, Buyer will reimburse 

the Seller for all reasonable expenses associated with said investigation, including expenses for all 

tests, inspections, and associated travel. 

 Satisfaction of Claims 

The Seller will have the right to satisfy claims under this warranty in a flexible manner. Such 

flexibility may include the repair of existing membrane modules or changes in operating protocols 

or membrane module replacement or by upgrading failed membrane modules with newer 

membrane module(s) that may embody design and efficiency improvements. Buyer consents to the 

supply of replacement membrane modules which may be of a different design than original 

membrane modules.  

 Operating Information 

To maintain the membrane module warranty, membrane system operation records from initial start-

up date until claim must be maintained by Buyer and made available to the Seller upon request. 

Records must be provided in sufficient detail as applicable to verify the subject of a warranty claim 

and can include but is not limited to, operation data including information on feed water quality, 

temperatures, flows, trans-membrane pressures, aeration rates, permeate quality, cleaning 

intervals, cleaning chemical concentrations, elapsed time since start-up, relevant analytical data 

and reporting of any screen bypass events.  

Buyer shall maintain and share access to a single reference copy in electronic form of a membrane 

module map containing the history of activity by membrane module and the serial number for each 
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module. Buyer shall log its procedures performed related to a membrane module including 

relocation of membrane modules, repairs, replacements and any other noteworthy events.  

Buyer authorizes the Seller to conduct any reasonable review of operation and maintenance 

records or to inspect facilities where membrane modules are installed, upon reasonable notice to 

Buyer. Such reviews and/or inspections are intended to also assist the Seller and Buyer in 

detection of membrane system faults and to optimize the care and operation of the membrane 

modules. 

 Limitation of Warranties 

Occurrence of any of the following as reasonably determined by the Seller will void this warranty: 

a. A material failure to operate the membrane system in accordance with Seller’s operations 
and maintenance manual supplied to Buyer as part of the contract, including material failure 
to adhere to the Seller’s specified membrane module cleaning procedures and the use of 
anything other than Seller-approved membrane module cleaning agents.  

b. Failure to adhere to the preventive maintenance program as presented in the Seller’s 
operations and maintenance manual, in published product manuals and in specifications.  

c. Failure to adhere to all transportation and storage requirements.  ZeeWeed membrane 
modules may be stored up to 12 months from date of receipt and must be transported and 
stored in original intact packaging out of direct sunlight in ambient temperatures between 5-
35 Degrees Celsius.  Storage beyond 12 months from date of receipt requires a written 
request to Veolia to maintain membrane module warranties. 

d. Introduction of destructive foreign materials and chemical agents into the membrane 
module. 

e. Failure to maintain and provide system operating data and repair history for the life of 
membrane modules which are the subject of a warranty claim.  

f. Physical abuse or misuse, incorrect removal or installation of membrane modules by non-
Seller personnel including fiber damage caused by operator error in handling of membrane 
modules or cassettes. 

g. Unauthorized alteration of any components or parts originally supplied by the Seller.  

h. Intentional damage.  

 Return Procedure 

In the event that the return of a membrane module is required pursuant to this warranty, Buyer will 

first obtain a Return Goods Authorization (RGA) number from the Seller. Membrane module(s) 

shipped to the Seller for warranty examination must be shipped freight prepaid in environmentally 

controlled freight and storage with ambient air temperature between 5-35 degree Celsius. If Buyer 

desires temporary replacement membrane module(s) to replace those alleged to be defective and 

returned to the Seller for warranty examination, Buyer shall be responsible for the cost associated 

with any such replacements until examination of the returned membrane modules pursuant to this 

warranty is complete. Any membrane module examined by Seller as part of a warranty claim where 

the membrane module is subsequently found to be performing as warranted or where a membrane 

module failure is not covered under the warranty will be returned to Buyer, freight collect or 
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disposed of by Seller and the cost associated with any membrane analysis and diagnostic work will 

be levied against the Buyer based on Veolia standard labor rates. 

 Disclaimer and Limitation on Liability 

To the maximum extent permitted by law, in no event shall Seller  be liable for any loss of profit or 

revenues, loss of production, loss of use of equipment or services or any associated equipment, 

interruption of business, cost of capital, cost of replacement water or power, downtime costs, 

increased operating costs, claims of Buyer’s customers for such damages, or for any special, 

consequential, incidental, indirect, punitive or exemplary damages arising out of or relating to the 

performance or actual or alleged breach of the agreement, regardless of whether a claim is based 

in contract (including warranty or indemnity), extra-contractual liability, tort (including negligence or 

strict liability), statute, equity or any other legal theory. 

9 Terms and Conditions of Sale 
A - Specific Terms and Conditions of Sale 

These terms take precedence over the general terms and conditions of sale. 

1 Legal Entity for Contracting 

ZENON Environmental Corporation is the name of the Seller, and means a business component of, or legal entity within the Veolia 

Water Technologies & Solutions business (Veolia).  

Please advise us if this Veolia entity is not set up in your purchasing system as a vendor and you do have another Veolia entity set 

up.  We are keen to make the purchase process as convenient as possible for RMCSD. 

short form: Where a short reference is required in this document, for convenience, we are called simply Veolia.  

2 Payment  

Veolia prefers to receive payment by wire transfer and will also accept payment by courier check. 

Wire transfer information for ZENON Environmental Corporation 

send details to: SHD WATS REMIT-NAM vtc.vwts.remit-nam.all@veolia.com  

Bank of America Merrill Lynch  

C/O ZENON Environmental 

Corporation  

901 Main Street Dallas, TX 75202  

ACCT# 4426318136 

ABA# 026009593 

SWIFT# BOFAUS3N 

ACH# 111000012  

3 Payment Terms  

On approved credit, payment terms are net 30 days from customer receipt of invoice. Please see the invoicing schedule in the 

price section.  In the event an invoice is issued on shipment of goods from a Veolia Hungarian production facility, payment terms will 

be extended by an additional 45 days to account for the additional transit time to the delivery location. 

4 Proposal Validity 

Prices quoted and proposal terms are valid up to thirty (30) days after the date of issue of this proposal unless confirmed with a 

purchase order.  

mailto:vtc.vwts.remit-nam.all@veolia.com
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5 Bonds 

Performance or payment bonds are not included in the price. These bonds can be purchased on request but will be at an additional 

cost. 

6 Assignment of Membrane Warranty 

The Buyer will be entitled to assign to a subsequent owner of the membranes the warranties of the Seller under this Agreement, 

provided that a prior written notification is sent to the Seller and the assignment agreement contains terms and conditions which 

provide the Seller with the protections of the warranties and limitations on liability contained in the Agreement. Subject to Buyer’s 

compliance with the foregoing requirement, such warranty rights are expressly assignable by the Buyer to a subsequent owner of the 

membranes. Except as provided herein, Buyer is not entitled to extend or transfer this warranty to any other party. 

B – General Terms and Conditions of Sale 

Veolia’s standard terms and conditions apply.  See Attachment A. 

Note to purchasing agent: The Veolia’s standard set of commercial terms & conditions are written for moderate value transactions to 

allow an efficient and rapid provision of services and parts. Where corporate agreement terms have been previously agreed, these 

may be brought forward by either party and applied by mutual consent. If either of these terms sets are not immediately acceptable, 

please expect a typical 6-10 week cycle of mutual review to build agreement on changes. 

doc. control:   author:  RM  filename:  Rancho Murieta 488060-1 87 x ZW1000 450ft² CPx Nov 6 2023 

last modified:  11/7/2023 8:43 AM  technical review: DP  commercial review:  DP/JD    DOA:  GMRP 
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 Veolia Standard Terms and 

Conditions 
 

1. Exclusive Terms and Conditions. Together with any other terms the Parties agree to in writing, these 

General Terms and Conditions – together with the last proposal in order of time issued by the Seller – form the exclusive 

terms (“Agreement”) whereby Buyer agrees to purchase, and Seller agrees to sell products and equipment (jointly 

“Equipment”) and to provide advice, instruction and other services in connection with the sale of that Equipment 

(“Services”). If Buyer sends to Seller other terms and conditions to which Seller may not respond, including but not 

limited to those contained in Buyer’s purchase order, such shall not apply. This Agreement may only be revised by a 

change order approved in writing by both Parties. All terms not defined herein shall be defined in Seller´s proposal. 

2. Equipment and Services. The Equipment to be delivered and the Services to be provided shall be as set out 

in this Agreement. Unloading, handling, storage, installation, and operation of Buyer’s systems or the Equipment are 

the responsibility of Buyer. Buyer shall not require or permit Seller’s personnel to operate Buyer’s systems or the 

Equipment at Buyer’s site. 

3. Prices and Payment. Buyer shall pay Seller for the Equipment and Services in accordance with the payment 

schedule (as set forth in Seller´s proposal or, if applicable, in any special conditions agreed to in writing by the Parties). 

Unless otherwise specified in writing, payment is due net thirty (30) days from the date of Seller’s invoice. Seller may 

require a Letter of Credit or other payment guarantee, in which case the stated amount of the guarantee will be adjusted 

by Buyer in the event of any currency-based adjustment to prices or payment amounts per the Payment Schedule, and 

Buyer shall deliver the adjusted guarantee within five (5) days of request by Seller. Buyer agrees to reimburse Seller 

for collection costs, including 2% (two percent) interest per month (not to exceed the maximum amount permitted by 

applicable law), should Buyer fail to timely pay. Buyer shall have no rights to make any deduction, retention, withholding 

or setoff relating to any payments due under this Agreement.  

4. Taxes and Duties. Seller shall be responsible for all corporate taxes measured by net income due to 

performance of or payment for work under this Agreement (“Seller Taxes”). Buyer shall be responsible for all taxes, 

duties, fees, or other charges of any nature (including, but not limited to, consumption, gross receipts, import, property, 

sales, stamp, turnover, use, or value-added taxes, and all items of withholding, deficiency, penalty, addition to tax, 

interest, or assessment related thereto, imposed by any governmental authority on Buyer or Seller or its subcontractors) 

in relation to the Agreement or the performance of or payment for work under the Agreement other than Seller Taxes 

("Buyer Taxes"). The Agreement prices do not include the amount of any Buyer Taxes. If Buyer deducts or withholds 

Buyer Taxes, Buyer shall pay additional amounts so that Seller receives the full Agreement price without reduction for 

Buyer Taxes. Buyer shall provide to Seller, within one month of payment, official receipts from the applicable 

governmental authority for deducted or withheld taxes. Buyer shall furnish Seller with evidence of tax exemption 

acceptable to taxing authorities if applicable, prior to execution of the Agreement by both Parties or issuance by the 

Seller of the order acceptance. Buyer’s failure to provide evidence of exemption at time of order will relieve Seller of 

any obligation to refund taxes paid by Seller. 

5. Delivery, Title, Risk of Loss. Unless otherwise specified in this Agreement, Seller shall deliver all Equipment 

to Buyer FCA (Incoterms 2020) Seller’s facility. The time for delivery of the Equipment to Buyer shall be specified in this 

Agreement. Seller’s sole liability for any delay in delivery of the Equipment shall be as expressly set out in this 

Agreement. The place of delivery specified herein shall be firm and fixed, provided that Buyer may notify Seller no later 

than forty-five (45) days prior to the scheduled shipment date of the Equipment of an alternate point of delivery, Buyer 

shall compensate Seller for any additional cost in implementing the change. If any part of the Equipment cannot be 

delivered when ready due to any cause not attributable to Seller, Buyer shall designate a climate-controlled storage 

location, and Seller shall ship such Equipment to storage. Title and risk of loss shall thereupon pass to Buyer and 

amounts payable to Seller upon delivery or shipment shall be paid by Buyer along with expenses incurred by Seller. 

Services provided herein shall be charged at the rate prevailing at the time of actual use and Buyer shall pay any 

increase, and Buyer shall pay directly all costs for storage and subsequent transportation. Failure by Buyer to take 

delivery of the Equipment shall be a material breach of this Agreement. 
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Title and risk of loss to the Equipment shall be transferred from Seller to Buyer at the point of delivery upon handover 

in accordance with this Agreement. Title and risk of loss to the Services shall pass as they are performed.  

6. Warranties and Remedies. Seller warrants that Equipment shall be delivered free from defects in material, 

workmanship and title and that Services shall be performed in a competent, diligent manner in accordance with any 

mutually agreed specifications. Seller’s warranty does not cover the results of improper handling, storage, installation, 

commissioning, operation or maintenance of the Equipment by Buyer or third parties, repairs or alterations made by 

Buyer without Seller's written consent, influent water which does not comply with agreed parameters, or fair wear and 

tear. 

Unless otherwise expressly provided in this Agreement, the foregoing warranties are valid for:  

(a) Chemicals and services, for six (6) months from their date of delivery or the provision of Services;  

(b) Consumables, including filters and spiral wound membranes (other than spiral wound membranes for process 

treatment), the earlier of twelve (12) months from date of first use or fifteen (15) months from their date of delivery;  

(c) Spiral wound membranes for process fluid treatment, ninety (90) days from their date of first use;  

(d) Ultrafiltration membranes (ZW500, ZW700B, ZW1000, ZW1500), twelve (12) months from their date of delivery; 

(e) Equipment other than chemicals and consumables, the earlier of, fifteen (15) months from delivery or shipment to 

storage, or twelve (12) months from start-up/first use;  

(f) Software, ninety (90) days from the date of receipt; 

(g) Equipment not manufactured by Seller; the warranty shall be the manufacturer’s transferable warranty only.  

Any claim for breach of these warranties must be promptly notified in writing, and Buyer shall make the defective item 

available to the Seller, or the claim will be void. Seller’s sole responsibility and Buyer’s exclusive remedy arising out of 

or relating to the Equipment or Services or any breach of these warranties is limited to repair at Seller's facility or (at 

Seller’s option) replace at Seller's facility the defective item of Equipment and re-perform defective Services. In 

performance of its obligations hereunder, Seller will not control the actual operation of either Buyer’s systems or the 

Equipment at the Buyer’s site.  

Warranty repair, replacement or re-performance by Seller shall not extend or renew the applicable warranty period.  

The warranties and remedies are conditioned upon (a) proper unloading, handling, storage, installation, use, operation, 

and maintenance of the Equipment and Buyer’s facility and all related system in accordance with Seller’s instructions 

and, in the absence, generally accepted industry practice, (b) Buyer keeping accurate and complete records of 

operation and maintenance during the warranty period and providing Seller access to those records, and (c) modification 

or repair of Equipment or Services only as authorized by Seller in writing. Failure to meet any such conditions renders 

the warranty null and void.  

The Buyer will be entitled to assign to a subsequent owner of the Equipment the warranties of the Seller under this 

Agreement, provided that a prior written notification is sent to the Seller and the assignment agreement contains terms 

and conditions which provide the Seller with the protections of the warranties and limitations on liability contained in the 

Agreement. Subject to Buyer’s compliance with the foregoing requirement, such warranty rights are expressly 

assignable by the Buyer to a subsequent owner of the Equipment. Except as provided herein, Buyer is not entitled to 

extend or transfer this warranty to any other party. The warranties and remedies set forth in this article are in lieu of and 

exclude all other warranties and remedies, statutory, express or implied, including any warranty of merchantability or of 

fitness for a particular purpose.  

Unless otherwise expressly stipulated in this Agreement, Seller gives no warranty or guarantee as to process results or 

performance of the Equipment, including but not limited to product quality, flow, production, capacity, membrane life, 

chemical consumption, regulatory compliance or energy consumption. 

7. General Indemnity. Seller shall indemnify and hold harmless Buyer from claims for physical damage to third 

party property or injury to persons, including death, to the extent caused by the negligence of Seller or its officers, 

agents, employees, and/or assigns while engaged in activities under this Agreement. Buyer shall likewise indemnify 

and hold harmless Seller from claims for physical damage to third party property or injury to persons, including death, 
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to the extent caused by the negligence of the Buyer, its officers, agents, employees, and/or assigns. In the event such 

damage or injury is caused by the joint or concurrent negligence of Seller and Buyer, the loss shall be borne by each 

Party in proportion to its negligence. For the purposes of this article (i) “Third party” shall not include Buyer or any 

subsequent owner of the Equipment, their subsidiaries, parents, affiliates, agents, successors or assigns including any 

operation or maintenance contractor, or their insurer; and (ii) no portion of the Equipment is “third party property”. 

8. Compliance with Laws and Permits. All permits, authorizations, and licenses which are required to construct, 

install and/or operate Buyer’s facility or equipment, to use the Equipment, or to manage and dispose of any wastes, 

discharges, and residues resulting from Buyer’s use of the Equipment, shall be obtained and maintained by Buyer at 

Buyer’s sole expense. Buyer is responsible for compliance with all laws and regulations applicable to the storage, use, 

handling, installation, maintenance, removal, registration, and labeling of all Equipment after delivery of the Equipment, 

as well as for the proper management and disposal of all wastes, discharges, and residues.  

9. Buyer’s Site Conditions. Buyer warrants that any data furnished to the Seller concerning conditions at 

Buyer’s site (including but not limited to any existing Buyer facility, equipment or processes, influent water or other 

substances to be treated or measured with the Equipment) is accurate and complete, and the Seller reserves the right 

to utilize the most appropriate design compatible with generally accepted engineering practices, and to make changes 

in details of design, manufacture and arrangement of Equipment unless precluded by any limitations specified in this 

Agreement. Seller shall notify Buyer of (1) any conditions at Buyer’s site which materially differ from those indicated in 

the data furnished by Buyer, (2) any previously unknown physical conditions at Buyer’s site of an unusual nature, not 

revealed by previous investigations and differing from those ordinarily encountered in the type of work provided for in 

this Agreement, and (3) the presence of any Hazardous Materials (as defined below), the existence of a contaminated 

soil, unexploded ordinance, or archaeological remains. If such conditions cause an increase in Seller's cost or in the 

time required for the performance of Seller’s obligations, Seller shall be entitled to an equitable adjustment in the 

Agreement price and an extension in the time for performance. 

10. Hazardous Materials and Wastes. In the event that Seller encounters any Hazardous Materials (meaning 

toxic substances, hazardous substances, pollutants, contaminants, regulated wastes, or hazardous wastes as such 

terms may be defined or classified in any law, statute, directive, ordinance or regulations promulgated by any applicable 

governmental entity) at Buyer’s site, other than Hazardous Materials introduced by Seller or that are otherwise the 

express responsibility of Seller under this Agreement, Buyer shall immediately take whatever precautions are required 

to legally eliminate such Hazardous Materials so that the Seller’s work under this Agreement may safely proceed. At no 

time shall Seller be deemed to have taken title to or the responsibility for the management or disposal of any wastes, 

Hazardous Materials, influent water, any resultant product streams, wastewater streams, discharges, cleaning 

materials, or any other materials or substances processed by the Equipment or otherwise located at Buyer’s site. Seller 

does not take responsibility for and hereby expressly disclaims responsibility for the characterization or disposal of 

wastes, Hazardous Materials, or for the identification, selection, or management of disposal facilities for any wastes.  

11. Excusable Delays. Seller shall not be liable nor in breach or default of its obligations under this Agreement to 

the extent performance of such obligations is delayed or prevented, directly or indirectly, due to causes beyond the 

reasonable control of Seller, including, but not limited to: acts of God, natural disasters, unusually severe weather, fire, 

terrorism, war (declared or undeclared) epidemics, material shortages, insurrection, act (or omissions) of Buyer or 

Buyer’s contractors/suppliers or agents, any act (or omission) by any governmental authority, strikes, labor disputes, 

transportation shortages, or vendor non-performance. The delivery or performance date shall be extended for a period 

equal to the time lost by reason of delay or non-performance, plus such additional time as may be necessary to 

overcome the effect of the delay or non-performance. If delivery or performance is delayed for a period exceeding 180 

(one hundred and eighty) days, either Party may terminate this Agreement without further liability provided that Seller 

shall be paid an amount equal to that which would be payable to Seller under the article entitled “Termination”. If Seller 

is delayed by any acts (or omissions) of Buyer, or by the prerequisite work of Buyer’s other contractors or suppliers, 

Seller shall be entitled to an equitable adjustment in schedule, price and/or performance, as applicable. 

12. Emergencies. If the safety of Seller’s personnel is threatened or likely to be threatened by circumstances 

outside the reasonable control of Seller, including but not limited to war, armed conflict, civil unrest, riots, terrorism, 

kidnapping, presence of or exposure to hazardous materials, unsafe working conditions, or by the threat of such 

circumstances or a lack of adequate protections against such circumstances, Seller shall be entitled to take all 

necessary steps to ensure the security and safety of its personnel including the evacuation of personnel until such 
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circumstances no longer apply. Any such occurrence shall be considered an excusable delay event. Buyer shall 

reasonably assist in the event of any such evacuation.  

13. Confidentiality, Intellectual Property. Both Parties agree to keep confidential the other Party’s proprietary 

non-public information, if any, which may be acquired in connection with this Agreement. Buyer will not, without Seller’s 

advance written consent, subject Equipment to testing, analysis, or any type of reverse engineering. Seller retains all 

intellectual property rights including copyright which it has in all drawings and data or other deliverables (including the 

Equipment) supplied or developed under this Agreement. Buyer agrees that it will not file patent applications on the 

Equipment or any development or enhancement of the Equipment, or of processes and methods of using the 

Equipment, without Seller’s express prior written permission. Buyer further agrees that in any event any such patents 

will not be asserted against Seller or its other buyers based upon purchase and use of such Equipment. Seller grants 

to Buyer a non-exclusive, non-terminable, royalty free license to use the intellectual property embedded in Equipment 

delivered to and paid for by the Buyer, as well as any drawings, design or data delivered to and paid for by the Buyer, 

for the purposes of owning, financing, using, operating and maintaining the relevant Equipment at Buyer’s site. Such 

license may only be assigned to a subsequent owner of the Equipment or to an operations and maintenance 

subcontractor. Such license does not extend to the re-creation of the Equipment or the manufacture of spares or 

consumables by Buyer or third parties. 

Any software Seller owns and provides pursuant to this Agreement shall remain Seller’s property. Seller provides to 

Buyer a limited, non-exclusive and terminable royalty free project-specific license to such software for the use, operation 

or maintenance at Buyer’s site of any Equipment purchased hereunder to which the software is a necessary component. 

Buyer agrees not to copy, sub-license, translate, transfer, reverse engineer, or decode the software.  

Seller shall indemnify and hold harmless Buyer from any rightful claim of any third party that any Equipment or Service 

infringe a patent in effect in the USA, or country of delivery (provided there is a corresponding patent issued by the 

USA), or USA copyright or copyright registered in the country of delivery. If the Buyer notifies the Seller promptly of the 

receipt of any such claim, does not take any position adverse to the Seller regarding such claim and gives the Seller 

information, assistance and exclusive authority to settle and defend the claim, the Seller shall, at its own expense and 

choice, either (i) settle or defend the claim and pay all damages and costs awarded in it against the Buyer, or (ii) procure 

for the Buyer the right to continue using the Equipment or Service, or (iii) modify or replace the Equipment or Service 

so that it becomes non-infringing, or (iv) remove the infringing Equipment and refund the price. The above paragraph 

shall not apply to any misuse of Equipment or Equipment which is manufactured to the Buyer’s design, or to alleged 

infringement arising from the combination, operation, or use of any Equipment or Services with other equipment or 

services when such combination is part of any allegedly infringing subject matter. The foregoing list of sub-sections (i), 

(ii), (iii), and (iv) and related terms state the entire liability of the Seller for intellectual property infringement by any 

Equipment or Service. 

14. Limitations on Liability. Notwithstanding anything else contained in this Agreement, to the maximum extent 

permitted by law, and regardless of whether a claim is based in contract (including warranty or indemnity), extra-

contractual liability, tort (including negligence or strict liability), statute, equity or any other legal theory: 

(a) THE TOTAL LIABILITY OF THE SELLER AND OF ITS INSURER FOR ALL CLAIMS ARISING OUT OF OR 

RELATING TO THE PERFORMANCE OR BREACH OF THIS AGREEMENT OR USE OF ANY EQUIPMENT OR 

SERVICES SHALL NOT EXCEED THE TOTAL PRICE PAID BY BUYER UNDER THIS AGREEMENT OR (IN THE 

CASE OF AN AGREEMENT FOR SERVICES WITH A TERM OF MORE THAN ONE YEAR) THE ANNUAL PRICE 

PAYABLE BY BUYER UNDER THIS AGREEMENT; 

(b) IN NO EVENT SHALL SELLER BE LIABLE FOR ANY LOSS OF PROFIT OR REVENUES, LOSS OF 

PRODUCTION, LOSS OF USE OF EQUIPMENT OR SERVICES OR ANY ASSOCIATED EQUIPMENT, 

INTERRUPTION OF BUSINESS, COST OF CAPITAL, COST OF REPLACEMENT WATER OR POWER, 

DOWNTIME COSTS, INCREASED OPERATING COSTS, CLAIMS OF BUYER’S CUSTOMERS FOR SUCH 

DAMAGES, OR FOR ANY SPECIAL, CONSEQUENTIAL, INCIDENTAL, INDIRECT, PUNITIVE OR EXEMPLARY 

DAMAGES; 

(c) SELLER’S LIABILITY SHALL END UPON EXPIRATION OF THE APPLICABLE WARRANTY PERIOD, PROVIDED 

THAT BUYER MAY CONTINUE TO ENFORCE A CLAIM FOR WHICH IT HAS GIVEN NOTICE PRIOR TO THAT 

DATE BY COMMENCING AN ACTION OR ARBITRATION, AS APPLICABLE UNDER THIS AGREEMENT, 

BEFORE EXPIRATION OF ANY STATUTE OF LIMITATIONS OR OTHER LEGAL TIME LIMITATION BUT IN NO 
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EVENT – TO THE EXTENT PERMITTED BY APPLICABLE LAW – LATER THAN FIVE (5) MONTHS AFTER 

EXPIRATION OF SUCH WARRANTY PERIOD. 

For the purposes of this article, "Seller" shall mean Seller, its affiliates, subcontractors and suppliers of any tier, and 

their respective agents and employees, individually or collectively. If Buyer is supplying Seller’s Equipment or Services 

to a third party, Buyer shall require the third party to agree to be bound by this article. If Buyer does not obtain this 

agreement for Seller’s benefit for any reason, Buyer shall indemnify and hold Seller harmless from all liability arising 

out of claims made by the third party in excess of the limitations and exclusion of this article. 

15.  Termination. This Agreement and any performance pursuant to it may be terminated by either Party, and the 

consequences of such termination shall be as set out in the next paragraph, if the other Party  

(a) Becomes insolvent, makes an assignment for the benefit of its creditors, has a receiver or trustee appointed for the 

benefit of its creditors, or files for protection from creditors under any bankruptcy or insolvency laws; or  

(b) Fails to make any payment when due or to establish any payment security required by this Agreement or commits 

a material breach or defaults in its material obligations under this Agreement, and such default is not cured within 

thirty (30) days of written notice from the other Party. 

Upon the termination of this Agreement by Buyer for cause (i) Seller shall reimburse Buyer the difference between that 

portion of the Agreement price allocable to the terminated scope and the actual amounts reasonably incurred by Buyer 

to complete that scope, and (ii) Buyer shall pay to Seller (a) the portion of the Agreement price allocable to Equipment 

completed, and (b) amounts for Services performed before the effective date of termination.  Upon the termination of 

this Agreement by Seller for cause Buyer shall pay to Seller within thirty (30) days of receipt of invoice the price of all 

Equipment or Services delivered at the date of termination, plus an amount equal to all costs and expenses incurred in 

the engineering, sourcing, financing, procurement, manufacture, storage and transportation of the Equipment including 

materials, work in progress and any cancellation charges assessed against Seller by Seller’s suppliers including 

reasonable overhead and profit on all such costs and expenses. Alternatively, if any schedule of termination payments 

has been agreed between the Parties, Buyer shall pay to Seller within thirty (30) days of receipt of invoice the amounts 

set out in that schedule. 

Seller shall have the right to suspend performance upon written notice to Buyer in any case where Seller would have 

the right to terminate the Agreement under this article, without prejudice to Seller’s right to terminate this Agreement for 

cause. Any cost incurred by Seller in accordance with any such suspension (including storage costs) shall be payable 

by Buyer upon submission of the Seller’s invoice(s). Performance of the Seller’s obligations shall be extended for a 

period of time reasonably necessary to overcome the effects of such suspension. 

16. Governing Law, Dispute Resolution. This Agreement shall be governed by the substantive laws of the State 

of New York California. In the event of a dispute concerning this Agreement, the complaining Party shall notify the other 

Party in writing thereof. Management level representatives of both Parties shall meet at an agreed location to attempt 

to resolve the dispute in good faith. Should the dispute not be resolved within thirty (30) days after such notice, the 

complaining Party shall seek remedies exclusively through arbitration. The seat of arbitration shall be the federal district 

court closest to the Buyer and the rules of the arbitration will be the Commercial Arbitration Rules of the American 

Arbitration Association, which are incorporated by reference into this article. 

Notwithstanding the foregoing, each Party shall have the right to commence an action or proceeding in a court of 

competent jurisdiction, subject to the terms of this Agreement, in order to seek and obtain a restraining order or injunction 

to enforce the confidentiality intellectual property provisions set forth in the first two paragraphs of article 13; nuclear 

use restrictions set forth in article 17, or to seek interim or conservatory measures not involving monetary damages.  

17. No Nuclear Use. Equipment and Services sold by Seller are not intended for use in connection with any 

nuclear facility or activity, the Buyer warrants that it shall not use or permit others to use the Equipment or Services for 

such purposes, without the advance written consent of Seller. If, in breach of this, any such use occurs, Seller (and its 

parent, affiliates, suppliers and subcontractors) disclaims all liability for any nuclear or other damage, injury or 

contamination, and, in addition to any other rights of Seller, Buyer shall indemnify and hold Seller (and its parent, 

affiliates, suppliers and subcontractors) harmless against all such liability.  

18. Export Control. Seller’s obligations are conditioned upon Buyer’s compliance with all USA and other 

applicable trade control laws and regulations. Buyer shall not trans-ship, re-export, divert or direct Equipment (including 
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software and technical data) other than in and to the ultimate country of destination declared by Buyer and specified as 

the country of ultimate destination on Seller’s invoice.  

19. Changes. Each Party may at any time propose changes in the schedule or scope of Equipment or Services. 

All changes to the Equipment or Services shall be subject to mutual agreement via a written change order or variation, 

which shall only become effective once signed by both Parties. The scope, Agreement price, schedule, and other 

provisions will be equitably adjusted to reflect additional costs or obligations incurred by Seller resulting from a change, 

after Seller’s proposal date, in Buyer’s site-specific requirements or procedures, or in industry specifications, codes, 

standards, applicable laws or regulations. It shall be acceptable and not considered a change if Seller delivers 

Equipment (including Equipment replacement under warranty) that bears a different, superseding or new part or version 

number compared to the part or version number listed in the Agreement, provided that in no circumstance shall this 

affect any other of Seller’s obligations including those set forth in article 6. 

20. Conflicts; Survival, Assignment. If there is any conflict between this Agreement and any written proposal or 

quotation provided by Seller, then the terms and conditions set forth in this Agreement shall prevail. If any term or 

condition of this Agreement or any accompanying terms and conditions are held invalid or illegal, then such terms and 

conditions shall be reformed to be made legal or valid, or deleted, but the remaining terms and conditions shall remain 

in full force and effect, and this Agreement shall be interpreted and implemented in a manner which best fulfills Parties’ 

intended agreement. Those provisions which by their nature remain applicable after termination shall survive the 

termination of this Agreement for any reason. Seller may assign or novate its rights and obligations under the 

Agreement, in whole or in part, to any of its affiliates or may assign any of its accounts receivable under this Agreement 

to any party without Buyer’s consent, and the Buyer hereby agrees, by signing this Agreement, to such assignment and 

to execute any document that may be necessary to complete Seller’s assignment or novation. This Agreement shall not 

otherwise be assigned by either Party without the other Party’s prior written consent, and any assignment without such 

consent shall be void. 

Seller may (i) manufacture and source the Equipment and any part thereof globally in the country or countries of its 

choosing; and (ii) may subcontract portions of the Services, so long as Seller remains responsible for such. 

21. No Third Party Beneficiary. Except as specifically set forth in the article entitled "Limitations on Liability" and 

“No Nuclear Use”, this Agreement is not intended to, and does not, give to any person who is not a party to this 

Agreement any rights to enforce any provisions contained in this Agreement. 

22. Entire Agreement. This Agreement embodies the entire agreement between Buyer and Seller and 

supersedes any previous documents, correspondence or agreements between them. No modification, amendment, 

revision, waiver, or other change shall be binding on either Party unless agreed in writing by the Party's authorized 

representative. Any oral or written representation, warranty, course of dealing, or trade usage not specified herein shall 

not be binding on either Party. Each Party agrees that it has not relied on, or been induced by, any representations of 

the other Party not contained in this Agreement. 
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MEMORANDUM 

Date: November 9, 2023 

To: Board of Directors 

From: Andrew Ramos, District General Counsel 

Subject: Rancho Murieta Community Services District Staff Report for Consideration of Resolution 
Declaring Certain Property Exempt Surplus Under the Surplus Land Act 

 
The District and Rancho Murieta Association (RMA) have long expressed a desire for the District to transfer the 
pedestrian bridge back to RMA. The details of a potential transfer will need to be negotiated between the District 
and RMA. However, before the District may consider transferring the Property to RMA, state law requires the 
District to adopt Resolution R2023-17 to establish that the Property is “exempt surplus” in accordance with the 
Surplus Land Act and therefore available for transfer to other parties. 
 
The purpose of the Act is to make public lands available for housing. Government Code Section 54220 et seq. 
establishes that a local agency may determine that land it owns in fee to be “surplus” and not necessary for the 
agency’s use at a regular public meeting. The Act further requires property to be declared as “surplus land” or 
“exempt surplus land” prior to taking actions to dispose of such properties. In this case, the pedestrian bridge lands 
fall within the classification of “exempt surplus land” under Government Code section 54221, subdivision (f)(1)(G), 
because the Property is subject to valid legal restrictions that would make the Property impossible to use for 
housing. 
 
Upon the passing of this proposed Resolution R2023-17, the District would be free to negotiate the transfer of 
the Property to RMA. The ultimate decision on whether to transfer the pedestrian bridge to RMA would come 
back to the Board for further consideration at a future meeting. District staff recommends that the Board of 
Directors pass and adopt Resolution No. R2023-17 Declaring Certain Property Exempt Surplus under the Surplus 
Land Act. 
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RESOLUTION NO. R2023-17 
 

A RESOLUTION OF THE BOARD OF DIRECTORS OF THE RANCHO MURIETA COMMUNITY 
SERVICES DISTRICT DECLARING CERTAIN PROPERTY EXEMPT SURPLUS LAND UNDER THE 

SURPLUS LAND ACT 
 
WHEREAS, the Surplus Land Act (the “Act”), codified in California Government Code Section 54220 et seq., 
defines “surplus land” as land owned in fee by any local agency for which the local agency’s governing body 
takes formal action in a regular public meeting declaring that the land is surplus and is not necessary for the 
agency’s use;  
 
WHEREAS, effective January 1, 2020, Assembly Bill 1486 amended the Act to require the Rancho Murieta 
Community Services District (the “District”) to formally declare District-owned properties as “surplus land” or 
“exempt surplus land” prior to taking actions to dispose of such properties; 
 
WHEREAS, the District’s Board of Directors previously authorized the acquisition of Assessor's Parcel No. 073-
0190-107, more particularly described in Exhibit A (hereinafter "Property"); 
 
WHEREAS, the Property is the site of the facility commonly known as the pedestrian bridge; 
 
WHEREAS, the Property is subject to a number of easements in favor of other parties, including an Easement 
and Maintenance Agreement, recorded on May 30, 2006 in the Official Records of the Sacramento County 
Recorder, granting a perpetual easement over the Property and pedestrian bridge in favor of the Rancho 
Murieta Association (“RMA”) for trail purposes;  
 
WHEREAS, the Easement and Maintenance Agreement further states it is made in favor of all current and 
future residents and owners of property within Rancho Murieta, including, but not limited to, RMA as 
easement holder and the Rancho Murieta Country Club; 
 
WHEREAS, the Easement and Maintenance Agreement contains no provisions authorizing the District to 
terminate the agreement; 
 
WHEREAS, portions of the Property are within the high-water marks of the Cosumnes River and subject to 
the rights of the State and public; 
 
WHEREAS, the rights held by others described in this Resolution, and any other rights recorded against the 
Property in favor of others, constitute valid, legal restrictions not imposed by the District that would make 
housing on the Property prohibited; 
 
WHEREAS, District staff has evaluated the issues, benefits, and risks associated with approving the disposal 
of the Property in accordance with the Act, and now recommends that the Board adopt a resolution declaring 
the Property exempt surplus land and authorizing the General Manager to carry out related actions necessary 
to comply with the Act; 
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WHEREAS, this declaration of Property does not obligate the District to subsequently dispose of the Property 
and the District may in the future determine that the Property is necessary for District use and not move 
forward with any disposition of the Property; and, 
 
WHEREAS, the Board of Directors has reviewed this Resolution and now desires to declare the Property 
as exempt surplus land under the Act, based on the findings and justifications contained in this Resolution. 

   
NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of the Rancho Murieta Community Services 
District as follows: 
 
 1. The Board of Directors hereby declares that the Property is exempt from the Act as 
exempt surplus land pursuant to Government Code section 54221(f)(1)(G), based on the findings 
contained in this Resolution; namely, that the Property is subject to valid legal restrictions that are not 
imposed by the District and would make housing on the Property prohibited. 
 
 2. The Board of Directors authorizes and directs the General Manager and District legal counsel 
to take such other actions as necessary or appropriate to comply with the Act. 
 
 PASSED AND ADOPTED by the Board of Directors of the Rancho Murieta Community Services District 
on the 15 day of November, 2023, by the following vote: 
 
 
AYES: 
NOES: 
ABSTAIN: 
ABSENT: 
 
            
       Timothy E. Maybee  
       President of the Board of Directors 
 
 
Attest: 
 
 
     
Amelia Wilder District Secretary  
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EXHIBIT A 

Property Legal Description 

The Land situated in the State of California, County of Sacramento, and described as follows: A portion of 
Parcel 7 as shown on that "Amended Parcel Map-Amending Map filed in Book 117, Parcel Maps, Page 15" 
filed in Book 123 of Parcel Maps, at Page 26 in the Office of the Recorder of Sacramento County, California 
described as follows: Beginning at a point from which a 3/4" iron pipe at the centerline intersection of De 
La Cruz Drive and Granlee Lane as said intersection is shown on the "Plat of Rancho Murieta Unit No. 6" 
filed in Book 213 of Maps at Page 6, Sacramento County Records bears North 12° 56' 25" East 417.25 feet 
to a point on the Northerly line of said Parcel 7 and the centerline of Granlee Lane as shown on said "Plat 
of Rancho Murieta Unit 6", and along said centerline, North 15° 05' 46" West 156.70 feet; Thence from 
said point of beginning South 12° 12' 16" East 20.00 feet; Thence South 77° 47' 44" West 130.91 feet; 
Thence South 14° 17' 37" East 340.83 feet; Thence North 75° 42' 23" East 50.00 feet; Thence South 14° 
17' 37" East 67.49 feet to a point on the Northerly line of an Easement Quitclaim Deed to Rancho Murieta 
Community Services District recorded in Book 20040924, Page 1234, Sacramento County Records; Thence 
along said Northerly line and along the arc of a curve to the left having a radius of 300.00 feet, through a 
central angle of 19° 26' 56", said arc being subtended by a chord of South 85° 03' 21" West 101.35 feet; 
Thence continuing along said Northerly line and along the arc of a curve to the left having a radius of 
300.00 feet, through a central angle of 16° 39' 24", said arc being subtended by a chord of South 67° 00' 
11" West 86.91 feet; Thence continuing along said Northerly line South 58° 40' 29" West 67.03 feet; 
Thence leaving said Northerly line North 14° 17' 37" West 95.09 feet; Thence North 75° 42’ 23” East 75.00 
feet; Thence North 14° 17’ 37” West 404.15 feet; Thence North 77° 47’ 44” East 151.91 feet; Thence South 
12° 12’ 16” East 30.00 feet; Thence North 77° 47’ 44” East 106.63 feet; Thence South 12° 12' 16" East 
20.00 feet to the point of beginning.  

APN: 073-0190-107 
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